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1. Introduction

In July 1983 Air Force Systems Command (AFSC) approved construction of the
Subsonic Aerodynamic Research Laboratory (SARL). The SARL is designed to
provide a low turbulence flow ( < 0.05%) for flow visualization and precision
measurements. The test section walls are 802 optical quality plexiglass. The
large viewing area lends the facility to flow measurement by laser velocimetry
(LV). LV is a nonintrusive flow measurement technique. A computer system is
available for force and pressure data. The octagonal test section is 7 feet
vide by 10 feet high making it possible to test large models, similar to those
tested at AEDC, at high angles of attack. The SARL is designed for efficient,
low-cost operation. The flow conditioning section of the tunnel contains both
screens and honeycomb material. The facility was designed to operate up to M
0.6. A natural frequency problem with the drive system presently limits top
speed to M 0.5.

The SARL construction project is somewhat unique, being an in-house effort
not requiring an MCP. Because the project was done in-house the project
engineer could interact very closely with the prime and subcontractors. The
interaction allowed government personnel to implement minor changes or
clarifications in the construction procedure quickly, and often at no
additional cost to the government. When an interference or fit problem was
discovered, changes were implemented quickly. Therefore, parts did not need to
be removed, modified and reinstalled. The parts were simply modified and then
installed saving expense and delay of completion time. The largest savings was
due to the amount of equipment needed for the SARL, that was available from
other unused facilities. The fan wvas obtained from NASA Langley Research center.
The available equipment used in constructing the SARL is listed below. The
cost of new replacement equipment is listed for each item on-hand demonstrating
over a 14 million dollar savings on the total project cost.

20,000 hp motor 1,000,000
Motor speed control 1,900,000
Buildings for the facility 8,000,000
Auxiliary air & vacuum equipment 2,292,000
NASA LARC fan 1,000,000
Total Savings $14,192,000




2. Chronology of personnel’s contributions to the design and development

The following contains a list by discipline, of the people who worked on the
facility. Maurice Cain was the project engineer from 1982 until his retirement
in 1988. Tom Presdorf was the project engineer from 1988 until 1992.

I. WL/FIMN:
A. Mechanical:

Werner Kachel was responsible for much of the early planning. He
retired in 1984.

Alan Blore completed a stress analysis on the wooden instrumentation
platforms. He assisted in the design and installation of the high
pressure air system.

Maurice Cain and Wiley Wells (mechanical group leader) rounded up
used equipment, had the equipment installed, wrote and supervised
contracts for most of the facility construction, and did planning.
Cain worked on operating procedures, safety coordination, speed
control, drive system balancing, coordination of all work, and
numerous other things. Vells retired in 1988.

Mark Maurice did most of the coordination with the shops to get the
fan refurbished.

Perie Pitts wrote and followed the task contract to purchase the
test section windows. He designed window handling devices and
monitored the window fabrication and installation. He designed the
smoke probe positioning device located immediately North of the
test section. He designed and had built a smoke generator. The
original generator used ammonia and sulfur dioxide which produced a
dense stream. Unfortunately the stream produced a white residue on
the model which interfered with the laser light sheet.

Fortunately this attempt indicated the flying wing smoke probe
(using the same chemicals) built by X-Aero would not have worked in
the facility. The X-Aero probe was demonstrated at the dedication
ceremony and before this test had been considered as a permanent
system for the facility. The smoke probe was redesigned to use a
Canadian designed smoke generator which uses light mineral oil.

Tom Presdorf completed detail designs and had built several
parts of the SARL including the railing on the overhead crane, the
railing on the contraction, the honeycomb section, the high loss
screen section, a screen washing device, a lifting device for the
test/model support sections and the model catcher (the design concept
was formulated by Bunker, Grove, Presdorf and Tighe). The team received
an AF invention award for the model catcher design. A patent request has
been submitted for the screen washing device. He was in charge of
preparing the facility for the dedication ceremony. He and Cain
worked with Balco during the system balancing. Presdorf identified a
natural frequency problem with the drive system, working with Balco,
(Cain had suspected it) and obtained contractor support to isolate
the problem. He obtained further contractor support to calculate a
solution to the problem. He contracted to have the drive shaft
straightened and a flexible coupling installed. He reviewed the
exhaust deflector design rendering technical guidance. He was
intimately involved in reviewing the model support design, and
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assisted in solving the model support rough pitch motion problem.
Presdorf reviewed all the mechanical work done after 1988 and
coordinated work efforts. He is presently working with Micro-Craft to
design a high pressure air system for the model support.

Captain Bill Cipolla worked on the design of the test section door
hydraulic actuator. Micro-Craft did a detail design and installed the
system. He organized the project files and created an index for them
(this was badly needed). He calculated the masses of many of the drive
train components. The masses were used to complete a rotational
analysis of the system. He has been managing the Experimental
Engineering Branch’s hazardous materials and safety issues since March
1991.

B. Electrical:

Stan Palmere was involved in the electrical planning. He became Tom
Presdorf’s group leader in 1989 when the mechanical and electrical
groups were combined into the Facility Engineering group.

Norm Koon designed most of the high power systems in the facility,
developed the PC control system (controls the subsystems, oiling
cooling ect.) and is planning an upgrade to the speed control system.

Bob Corbin (technician) was involved with the early planning of the
facility. He was the only person with experience running the 20,000
hp motor and the drive system. He installed a lot of the high power
and control wiring. Using all the existing equipment (motor generator
sets, 20,000 hp motor) would have been nearly impossible without
him. He was in charge of reconditioning the 20,000 hp motor inn place.
He retired in 1990.

Harold Day was group leader of the Facility Engineering technicians
from 1983 until 1990. In 1990 he became a lead technician and has worked
on several of the mechanical systems and is familiar with all the
electrical systems. He is the lead facility operator. He worked on
reconditioning the 20,000 hp motor.

Ray Wertz and Bob Reynolds installed the non welded hydraulic piping
for the model support, the entire hydraulic system that operates the
test section door and the oiling system for the drive fan and motor.
They removed and reinstalled the fan blades when they were shortened.

Larry Dillion worked on reconditioning the motor, most of the facility
wiring, removing the fan blades and reconditioning the 20,000hp motor.

Rick Gillium worked on much of the facility wiring, removing the fan
blades, and reconditioning the 20,000 hp motor. He is a facility
operator and became group leader of the Facility Engineering
technicians group in 1990.

C. Electronics:

Glen Villiams worked on the data systems interfacing them into the
computer. This was a major effort.

Hank Baust worked on the model support computer control and
hydraulic system. He was also involved in correcting the rough
pitch problem in the model support hydraulic system.
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Ray Raber (technician) completed most of the electronic
instrumentation calibration, wiring, taking and analyzing data
etc. Ray did an excellent job.

D. Mechanical Instrumentation Group:

Don Rutkowski was the project engineer on the model support until
retiring in 1991. Don wrote the initial bid request for the model
support, followed the project through countless meetings and
continued the contract.

Dick Heck designed the facility pressure system with Matt Vagner.
He designed the calibration system and had it built. He solved
the model support pitch motion vibration problem and closed out the
model support work unit.

Joe Martin (technician) worked on or assisted with a variety of the
facility systems and model build up.

Larry Rieker and Dave Horton assisted in aligning the model support
and the disassembly and repair of the yaw system. They did most of
the build-up of the models tested in the facility. The have also worked
on calibrating the model support and associated balances.

Mike Burns and Mark Geis completed several drawings on various
SARL components including stiffening the North end of the diffuser and
the over-all facility lay-out. Mark worked on the model support system,
and designed a platform extending from the access section to the
contraction. The platform particularly facilitates work done above the
test section such as LV etc.

E. Aero-Optic Instrumentation:

George Seibert consulted on the design of the test section,
especially the windows, to assure that laser velocimetry (LV) work
would be functional and convenient in the facility.

Charlie Tyler designed and had an expandable cover built over the
SARL test section to protect workers from laser light when the LV
system was being used.

F. On site Contractors-Technology/Scientific Services Inc. (T/SSI):

Gary Clinehens (technician) worked on several systems. Specifically
he assisted in the design and calibration of the facility pressure
system. He completed most of the installation.

Jim Freed (supervisor) offered a lot of guidance during the
design and check-out of the model support hydraulic system.

Gino Welcelean and Mike Jones completed a great deal of design and
drafting including the honey-comb section and the high loss screen
section.

Dick Huber completed the design of a lifting device for the test
section/model support section. He is working on an overall view of the
facility.




Franz Huber was a senior engineer who consulted on most of the
aerodynamic design parameters of the facility. He is specifically
responsible for the shape of the contraction. He retired ir 1989.

2. WL/FIMM:

A. Airframe Aerodynamics:
Thomas Tighe this section is listed by year.

1983~ present, He was a member of the SARL steering committee and as
such was involved in many discussions and decisions that the group made
as an entity.

1983- He suggested dropping the plan for building a control room
"out in space” next to the tunnel, and instead using an existing room
(present control room site) with an additional room as a "user" room.
He laid out the concept and placement of all racks, computers, and
stations.

1983- 1990 - He pushed for the use of dead-weight testers for on-line
calibration of pressure transducers in the SARL circuit. He worked with
Heck, Wagner, et al. on instrumentation choices and requirements of
data channels.

1985- He identified a problem with the de~:ig: of the original model
catcher and headed a team to redesign the catcher more appropriately.
Team received an Air Force Design award.

1985- He identified the need for a good design of the model support
system. He worked with a team (Jim Grove, Bob Guyton) on a concept
design, identifying requirements and off-the-shelf components to use
with existing designs to achieve proper support goals for the SARL.

1985- He identified the design and placement of a tunnel fan rake
measuring system to monitor fan performance.

1985- 1987- He pushed for the installation of weather stations for
SARL.

1985- 1986~ Through analysis he identified a basic flaw in the use of
the old NASA fan, limiting tunnel speed to 0.3 Mach number. He worked
with NASA Lewis design program to redesign inlet guide vanes for the fan
resulting in achieving stated tunnel speed range. Redesign was started
in 1987.

1986- He put the design requirements (loads, accuracies, movements)
into the SOV for the model support contract. Followed through the
contract as a member of a team overseeing the support work. (Rutkowski
vas the project manager.)

1986-1990- He put together, documented and updated the SARL shakedown
plan including instrumentation choices and procedures for Maurice Cain.
He designed and documented the calibration plan along with special
instrumentation choices and procedures. The work involved designing
instrumentation pieces suitable for the project.

1986- 1987- He was a member with Maurice Cain and Harold Day of the
safety committee putting together the first safety permit and operating
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procedures for the facility.

1987- 1988- He worked on a newv inlet design for SARL with input from
consultant Franz Huber. The design included a choice of honeycomb,
framing, screens, and building face treatment. This work opened the
realistic operating window for the facility due to local winds. Work
documented in AIAA paper; AIAA-88-4672 "Subsonic Wind Tunnel Design
for Low Turbulence and Flow Visualization Capabilities.”

1987- 1990- He documented and updated regularly the SARL
instrumentation on the complete circuit. Identified the parameters and
names to use in SARL data reduction. Provided to programmers the
reduction procedures and calculations to be used, along with data
presentation requirements.

1988- He defined the contours of the support blade cross section and
the head to blade shaping to Fluidyne on the support contract, based on
Euler code work performed by Dr. Don Kinsey of FIMM.

1988- He conducted tuft studies and an acoustic study of the test
section. Results indicated vibration problems existed in the facility
Contacted University of lincinnati who’s rough analysis confirmed
vibration was present in the structure. The work was documented in AIAA
paper; AIAA-90-0285 "SARL Noise Measurements,". He contacted Kop-Flex
about installing a flexible coupling in the drive system. He contacted
the Navy at Crane Ind. about straightening the drive shaft and
recommended a new balancing of the tunnel drive system. Results of the
contacts were the purchase of a coupling, straightening of the drive
shaft, and rebalancing of the system.

1989- He designed a deflector for the tunnel to complete the facility.
Deflector and previous vibration work quieted the tunnel 15- 20dB.

1990- 1991- He conducted calibration studies on the tunnel. Updated
data reduction equations, and procedures were implemented.

1991- He wrote the programing for the model support positioning, and
tare procedures(programing was with the aid of Glen Williams).

3. The following Appendices A-G
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TECHNOLOGY MANAGEMENT REVIEW RECORD
1. D.J D._)‘ 2. E(] IN=-HOUSE 3. CONTRACTOR/CONTRACT NO. m
ez [Je¢] [JexTramuraL ’

4 WORK UNIT NO. S. START DATE 6. TPO NO.

24041718

7. TITLE
Subsonic Aerodynamic Research Laboratory

8. WORK UNIT MONITOR 9. AFWAL/SYMBOL

FIMN

10. PRESENTER COMMENTS Engineering for the drive train and an LV system was done on a PWI
contract. A smoke research tunnel was started and made a separate work unit. Under
Phase I construction contracts a fan tower was completed, the screen section was com-
pleted and shipped, contraction sections were nearly completed, bricks were removed
from Bldg 25C south wall and tunnel shell components downstream of the model support
section were installed. A contract was awarded for Phase 11 construction and resulted
in a motor tower being 607 complete, power cable tray installation started and many
miscellaneous steel items fabricated by a subcontractor. Fan rework and a filter house

Feb 84
13, ASSESSMENT AREAS/STATUS
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a Technical Performance 2 2 X jo Functional Disciplines 3 ? X
b Funding Analysis 2 34 X k. Technology Transfer 3 ¢ X
c. Cost vs. Accomplishment 2 s X 1. Relevance 2 ' X
d. Progress vs. Schedule 2 o bt m. Key Decisions 3 ' X
e. Contracting L] 2 X n. System Support ] L X
. Records X -8
g Manning 2 788 bt P
h. Testing ) 3 X @
i. Logistics 3 s X S

13, REVIEWER COMMENTS

Cotinind wich Qlonde, -
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0. BY WHOM b. TYPE OF ACT'ON

REVIEWER/ POSITION /SYMEot. J DATE SOGN'A URE
JOSEPH M. HAMPLE, Chief 4'// ~ W
I Experimental Engineering Branch, AFWAL/FIMN; ) ?rw L\'\ /
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(ECHNOLOGY MANAGEMENT REVIEwW RECORD

10 e 6 2.0 IN-MOUSE 3. CONTRACTORICONTRACT NO.
& 627 otwen| [0 EXTRAMURAL

4. WORK UNIT NO. S. START DATE 8a. TPONO. 6b. MAJOR THRUST
24041318 Mar 82 MMC

TITLE
SARL

. WORK UNIT MONITOR 9 AFWAL/SYMBOL
Maurice R. Cain AFWAL/FIMN

PRESENTER COMMENTS

All parts of the contraction section have been set 1in place and are ready for welding.
The screen section is being set in place. The speed increaser and motor stator

have been set on the completed motor tower. Brick and windows have been removed

from the north end of B25C and inflatable fairings designed. Test section, power
cables and fan have been installed. A motor filter house has been fabricated.
Contract changes for instrument platforms, air conditioner installation and miscell-
aneous work have been signed..

11 LAST TMR DATE 12. DATE OF LAST ADMINISTRATIVE REVIEW (AF Form 2519 (AFWAL Overpmnt) )
1 Apr 85 11 oct 84
13. ASSESSMENT AREA/STATUS
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a Technical Performance X m. Relevance X
b Funding Anglyss X n. Key Decisions X
c. Cost va Accomplishment X 0. System Support X
d. Progress vs Schedule X p. System Safety X
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1. Records X r. Product Assurance X
g Manning 5 s. Life Cycie/Des:gn to Cost X
h  Testung X t Contract Securtty X
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Meteorology X
Data Management
Technology Transfer e

14. REVIEWER COMMENTS
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— QREVIEWER/POSITION/SYMBOL DATE <
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TECHNOLOGY MANAGEMENT REVIEW RECORD

.0 610 63 2. K} IN-ROUSE 3. CONTRACTOR/CONTRACT NO.
g 621 otHer | [ EXTRAMURAL

— @ & WORK UNIT NO 5. START DATE 6a. TPO NO. 6b. MAJOR THRUST
l 24041318 031082
7. TITLE
Subsonic Aerodynamic Research Laboratory
8. WORK UNIT MONITOR 9 AFWAL/SYMBOL
M. R. Cain AFWAL/FIMN _

10. PRESENTER COMMENTS

Item C and D are marked marginal because of several contract changes which have resulted
in extended completion dates and more cost. Since the last TMR the schedule has been
extended to 1 Jul 86 from 1 Jul 85 at a cost of approximately $230,000. There were
seven contract amendments. The work unit is being extended at this time to March 1987.
Items G and K are marked marginal becyfise there is not enough manpower for documentation
and filing work which is being necessarily delayed. More engineers have been added from
FIMM to help on concept designs remaining. It is not known at this time if further
required,

12. DATE OF LAST %CZMMSTRATWE REVIEW (AF Form 2519 (AFWAL Overpaint) )
11 Oct

1. Tglg;bgg

Records X t.  Product Assurance

Manning X s Life Cycie/Design to Cost
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X
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Dats Management X
Technology Transter X

. REVIEWER COMMENTS
1. I support the action to extend this WU to Mar 87.

2. Recommend using overtime to impact the manpower shortages. Further we will look
into the possibility of reassigning, one of the on-site contractors from the Clark
compressor installation to the SARL installation.

1S. FOLLOW UP ACTION REQUIRED YES O NO

Project Manager
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TECHNOLOQY MANAGEMENT REVIEW RECORD
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24041318 031082

7 TITLE

SUBSONIC AERODYNAMIC RESEARCH LABORATORY

8 WORK UNIT MONITOR 9. AFWALSYMBOL

M. R. Cain AFWAL/FIMN

10. PRESENTER COMMENTS

Items d and g are marginal because rework necessary on some parts of the tunnel, and
problems incountered with the physical amount of work needed to be done by small
amounts of manpower, technical and labor, resulted in schedule slippage of 3-1/2
months. Part of slippage was due to contracted effort being extended at no cost

(= 1-1/2 wonths). Item h is behind schedule due to smoke generator mishap resulting
in new unit being built. This slowed testing until September 1986.
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1988

SUBSONIC AERODYNAMIC RESEARCH FACILITY (SARL)

PROBLEM/NEED

The Flight Dynamics Laboratory has long recognized the need for a
large, low speed, in-house, flow visualization capability. Such a
facility needs to provide good flight simulation and outstanding flow
visualization so that it can be used as a research tool. The facility
should not only permit the researcher to see the flow but also to
obtain the standard pressure and force measurements. Such a facility
is needed to provide experimental verification for computational

fluid dynamics analyses.

DESCRIPTION

The SARL is a unique facility, in that it was designed from the
very beginning as flow visualization wind tunnel. The 7-foot wide by
tun-foot high test section is 55 percent window to permit 360 degree
line-of-sight access to the model. The configuration was chosen to
permit high angle-of-attack testing associated with modern high
performance aircraft. The facility has a forty-six foot by fifty foot
inlet, giving a 35:1 contraction ratio. Honeycomb and screens are
installed in the inlet before the contraction to reduce turbulence in
the air passing through the test section to less than 0.05 percent.
The SARL is designed for test section velocities of up to Mach 0.6.
Construction of the SARL, except for some of the inlet fairing, was
completed in Fy87, clearing the way for dedication of the SARL later
in the calendar year. Shakedown of the facility has already started
with problem- free operation of the drive motor and gearbox. Low speed
fan operation has also been accomplished with no serious problems.
High-speed checkout of the fan is expected during mid-1988. Calibration
will begin immediately thereafter.

PAYOFF

With the SARL in full operation, the Air Force will have an
in-house test capability which will utilize laser-velocimetry and smoke
lines to visualize complex flow patterns. The more usual wind tunnel
data, such as pressure distributions and force measurements can also be
taken. These measurements will permit validation of computational
fluid dynamics codes as well as testing of advanced, highly
manueverable vehicles at high angles of attack.
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/ r Tk INOLOGY MANAGEMENT REVIEW |._CORD

l 0 erd 683 2.§) IN-HOUSE 3. CONTRACTOR/CONTRACT NO.
Gd 620 otver| [J EXTRAMURAL
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Subaonic Aerodvnamic Research Laboratory
8. WORK UNIT MONITOR 9. AFWAUSYMBOL
Tom A. Preadort FIMN

10. PRESENTER COMMENTS
Plang are to construct an exbaust elbow to direct airflow and noise up and away from occupied space. Excessive noige
levels are presently being generated by the tunnel. Acoustical studies are started to determine the best solution to

the problem. Calibration bas started and will be on-going during the coming sonthe. Final fan balancing 1e mearing
coupletion. Parts are being purchased for the permanent model support. Leaks in the access section doors bave deen
seajed. The temporary model support fairings have been replaced with stronger ones. The Kramer speed control system
bas been modified to produce more accurate speed control. Consiruction of the entire tunnel shell and circull bas
been completed.
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have not bheen installed.

delays for door removal.

en-exten to Mar

mercial standards for the speed range.
balanced at full speed when other condition permit.
and a contract is in being for fairings at the door location.
contracts for fairings and high loss screen is back on a suitable schedule after

The facility computer has been installed and programs are
Bging read&gg for tungs% calibration, expected to begin in July. The work unit has

7o PRESENTER comments The fan blades have been reworked to increase the tip clearance but
The drive train, without blades, has been balanced to com-
The blades will be installed and the fan

The entry door has been removed
Progress on existing
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I SUBSONIC AERODYMAMIC RESEARCH LABORATORY
8 WORK UNIT MONITOR 9. AFWAL/SYMBOL .
T, Presdorf WRDC/FIMN

10 PRESENTER COMMENTS
The drive shaft will be straignhtened and installed with a flexible coupling. Model

support installation will be completed. The tunnel will be brought on-line at a
reduced maximum speed until the foundations are stitfened. The north end of the
tunnel will be stiffened. The model support will be installed and brought on line.
The drive system will be aligned. An exhaust deflector will be designed for the

facility.
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PROGRESS: 8-14-89

The entry section of the tunnel has been completed. Railings have been
installed on the contraction. The backup DC motor lift pumps have been
installed. Installation of the model support has started. The gearbox has been
enclosed by a structure. Sverdrup has completed an analysis showing the fan
system has an axial motion at 12.9 hertz (774 rpm) and a lateral motion at
15.5 hertz (930 rpm). Sverdrup also defined the modifications necessary to
change the natural frequency of the system. The motor is presently limited to
400 rpm (465 max speed). The tunnel expansion joint has been replaced with a
better material. The tunnel expansion joint has been replaced with a better
material.

PLANS FOR THE NEXT FY ACTIVITY:

The model support will be installed and checked out. Calibration will be
completed. The North end of the diffuser will be stiffened. The drive shaft
will be removed and reworked. A flexible coupling will be installed at the
gearbox. The alignment of the entire drive system will be checked. Testing
vill begin in the facility. An exhaust deflector will be designed for the
facility.

Marginal Items.

d. Progress has been marginal because a variety of problems have surfaced.
The natural frequency of the fan motor towers has been measured and
calculated. There is a rotational natural frequency at 440 motor rpm. The

model support schedule has been delayed slightly due to the complexity of the
project.

f. The records are slightly backlogged but are nearly current.

g. There has been marginal monitoring of the work done and minimal planning
of future work because of undermanning. Hopefully as the project nears
completion it will require less time and the problem will be self-correcting.

[TOM.NOTES.REVIEW] tmr.89
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FROM: FIMN (Tom Presdorf/57244) 8- -1989
Subject: Response to division level TMR
TO: FIMN (Stan Palmere/56032)

1. The flow quality of the SARL is presently compromised by noise and
vibration. The noise problem is being reviewed by Ralph Shimmovits and Tom
Tighe. They initially are investigating other facilities to study various
techniques of noise control. After completing thelr investigation a noise
suppression system will be designed. Estimated completion time for the noise
suppression is 1.5 - 2 years. The noise problem may not be completely

solvable. When operating at low speed, vibration will not cause a problem. The
solution to the VIBRATION problem is to stiffen the fan tower. Stiffening
requires digging up the foundations, increasing the size of the foundations and
stiffening the above-ground structure.

2. The SARL committee will meet as required to suggest new solutions to the
complicated problems that may arise.

e B /W/é}/

Tom A Presdorf, MechanicalfEngineer
Experimental Engineering Branch
Aeromechanics Division

(TOM.NOTES.REVIEW]tmrdiv.ans89
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PROGRESS: 2-12-90

Installation of the permanent model support is about 90% complete. The model
support hydraulic system has been installed. Additional platforms have been
built to provide access to the model support and instrumentation systems. The
north end of the diffuser has been stiffened. The alignment of the drive
system was checked and is within tolerance. A flexible coupling has been built
and installed at the gear box end of the main drive shaft. The exhaust
deflector is approximately 90X complete.

PLANS FOR THE NEXT FY ACTIVITY:

The model support will be checked out and begin operation. Calibration of the
model support and the facility will be completed. The first scheduled test is
a joint effort with the Canadians. Long term goals are to install powered lift
and moving ground plane capability in the facility.

Marginal Items.

d. Progress has been marginal because a variety of problems have surfaced which
is common during the final stages of a project. Due to complexity the model
support has suffered several delays. Presently completion of the the model
support is delayed due to a cleaning requirement for the hydraulic piping that
was not anticipated. Completion of the exhaust deflector is later than expected
due to an optimistic schedule and probably more due to snow and inclement
wveather.

g. There has been marginal monitoring of the work done and minimal planning of
future work because of undermanning. Hopefully as the project nears completion
it will require less management time and the problem will be self-correcting.

{ TOM.NOTES.REVIEW ] tmr . 90
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PROGRESS: 5-11-90

Installation of the permanent model support is about 90X complete. The model
support hydraulic system has been installed. Additional platforms have been
built to provide access to the model support and instrumentation systems. The
north end of the diffuser has been stiffened. The alignment of the drive
system vas checked and is within tolerance. A flexible coupling has been built
and installed at the gear box end of the main drive shaft. The exhaust
deflector is approximately 90% complete. The mechanical parts of the hydraulic
test section door actuator have been installed.

PLANS FOR THE NEXT FY ACTIVITY:

The model support will be checked out and begin operation. Calibration of the
model support and the facility will be completed. The first scheduled test is
a joint effort with the Canadians. Long term goals are to install powered lift
and moving ground plane capability in the facility.

Marginal Itiems.

d. Progress has been marginal because a variety of problems have surfaced which
is common during the final stages of a project. Due to complexity the model
support has suffered several delays. Presently completion of the the model
support is delayed due to problem with the yaw roll head that was not
anticipated.

g. Necessary structural engineering work has not been completed. There has
been marginal monitoring of the work done and minimal planning of future work
because of undermanning. Hopefully as the project nears completion it will
require less management time and the problem will be self-correcting.

[TOM.NOTES.REVIEW] tmr.90a
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"TECHNOLOGY MANAGEMENT REVIEW RECORD" 1991

The following comments pertain to block 13 AFSC form 2722 work unit no. 24041318
SARL.

a. The model support pitch hydraulic system has been a major hurdle in the
completion of the model support system. Fluidyne Engineering Corp. (FEC) has
been only marginally effective in solving the problems.

b. Funding delays have drawn out the completion time of the project. If FEC
had more money available they would have sent a second man on site to correct
the model support problems. Delay of funding has cost numerous lost government
man hours trying to obtain the needed funding. Much of the documentation has
not been received making check out and trouble shooting of the model support
very difficult for government personnel and wasting man hours.

d. Progress has been slow because the model support is complex and for the
reasons listed in b.

g. Manning will improve as the model support and the overall facility nears
completion. But at times there have been to many projects and a shortage of
people.

r. The long term reliability of the model support is presently unknown. The
the speed control set condition is better understood. The SARL drive motor
speed is controlled by the motor generator set located in bldg 24a. The DC
exciters that control the motor generator set speed are over 40 years old.
Parts of the exciters fail on occasion. To date all failures have been
repairable. If a major part fails and cannot be replaced the facility will be
down until the DC exciters are replaced. The speed control set will most likely
become less and less reliable with age and run time and more likely to have a
major failure.

NOTE: The two attached charts show the pitch system vibration before and after
modification by Dick Heck and Tom Presdorf. Line 7 shows the dramatic reduction
in vibrational amplitude. The two charts use the same scale.

[tom.notes.review]tmr.91
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Appendix B

Facility Sketches
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3-10-92

Sketches of five different parts of the facility have been scanned into HP
Paint Brush software. The following is a short description of the sketches. The
sketches will provide general information about the Facility and can be
imported into some word processing software. Contact FIMN/57244 for access to
the floppy disks containing the files.

1. AEROLIN.TIF - The aerodynamic lines of the facility are shown in this
sketches including the cross sectional areas of various parts of the facility.

2. FACOVER.TIF - The sketch is an isometric overall of the facility looking from
a South West over head position. The drive system support towers and building
outline are shown.

3. MODELS.TIF - The sketch shows the complete model support independent of the
facility except for the bottom of the test section flow surface.

4, TESTCUT.TIF - In the sketch a cut through the test section shows the exact
shape of the test section.

5. TESTSEC.tif - The sketch shows part of the facility from slightly North of
the test section to slightly south of the access section.

[TOM.NOTES.COMPUTER ] SARL . SCAN
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Appendix C

SARL Contracts
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The Subsonic Aerodynamic Research Laboratory (SARL)
A New 10 X 7 Foot Low-Turbulence Facility

For Flow Vigualizstion

Wiley C, Wells

John C. Beachler

Air Force Wright Aeronautical Laboratories

Wright-Pacterson Air Force Base, Ohio
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Introduction:

Flow visualization has historically played a key role in the under-
standing of fluid flow phenomena. Smoke-tunnels, vater tables and water
tunnels have all helped experimentalists to understand their wmeasure-
ments and analysts to formulate mathematical models from the earliest
days of fluid dynamics research (Figure 1). In many cases complex
mechanisws such as flov separation, flow field interactions, boundary
layer transition and vorticity can still only be physically understood
with the aid of experimental flow visualization techniques (Figure 2).
Such physical understanding 1s a necessary prerequisite for mathematical
modeling.

Traditionally, aerodynamic flow visualization test facilities have
been limited in scale to "laboratory size" (i.e., less than 2 Ft diame-
ter) test flows, due to the technical difficulties and attendant costs
of producing the low-turbulence flow and flov visualization techniques
(Such as well defined "smoke" streamlines and associated photo recording
arts) which are required for success. This has resulted in subscale
tests with poor geometrical representation of complex models and
physical fluid mechanical structure where size greatly hampers both
observation and quantitative measurements. This results in a
self-defeating situation, since the complex flov problems of most
interest (i.e. separation, interference, vorticity, etc.) are often
viscous time-dependent phenomena which require sufficient size for good
model geometry and flow field definition for meaningful study.

This lack of sufficient scale for detailed fluid wechanics inves-
tigations in flow visualization facilities 1s particularly frustrating
with the recent developments in computer speed and storage capacity
which permit solution of the three-dimensional Navier-Stokes equations
for fairly complex viscous time-dependent flows. Particularly useful
computational aerodynamic methods have been developed in both the
subsonic and supersonic flow regimes which portend the capability for
many very important future applications if experimental verification and
better flov modeling aids become available (Figure 3).

The Subsonic Aerodynamic Research Laboratory (SARL), currently being
developed at Wright Patterson AFB by the Flight Dynamics Laboratory 1is
an effort to contribute to this need by extending existing small scale
technologies to & facility of sufficient size and flow quality for
meaningful simulation, detailed quantification and flow visualization in
the subsonic flow regime.

Facility Program:

Several major factors have combined to make the SARL developument
both urgent and practical at this time.

The developing computational aerodynsmics cspability in the
subsonic regime is currently constrained by lack of good experimental
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tools for correlation and flov field modeling validation. Although
Schlieren photography and interferometry are very helpful in defining
superaonic flows (Figure 4), existing hot wire anemometry, laser
velocimetry and conventional pressure data are very difficult to
translate into good descriptions for analytical models of complex
subsonic flow fields.

In addition to these computational requirements, many new high
performance aircraft concepts incorporate close-coupled conventional or
canarded control surfaces, vortex leading-edge flaps, propulsive maneu-
vering and STOL capability (Figures S and 6). These designs involve
complex interactive flov fields, high angle of attack flow separation,
vortex-flow field interactions, jet-flow field interactions and ground
effects which can only be understood through extensive ground testing
with good flow visualization. Since most of these studies again involve
viscous time-dependent phenomena, good geometrical representation and
flow visualization vhich produce measurable structure in high quality
test flows 18 required for useful technology development.

In response to this need, a recent research study apo2§?red by
Flight Dynamics Laboratory at The University of Notre Dame has
successfully demonstrated technology for good smoke flow visualization
at Mach numbers up to 1.4. This effort included development of high-
contraction-ratio inlet contours and flow conditioning devices (1i.e.,
honeycomb and screens) vhich produced axial turbulence intensities of
about .1Z entering the test section. This permitted good smoke stream
flow visualization from low subsonic speeds to M=1.2 in a 5-inch-square
test section {nduction wind tunnel (Figure 7). Although these Notre
Dame studies vere subscale, the excellent high speed results achieved by
holding turbulence levels to a minimum indicated that good smoke-stream
flow could be maintained over the long distances required for a large
scale facility at subsonic speeds 1f simfilarly low turbulence levels
were maintained.

The high cost of developing a useful size facility led to consid-
eration of modifying and using as much existing equipment as possible.
Several mwmotors used in previous facilities at Wright-Patterson vere
examined and it was decided that an existing 20,000 H.P.motor and
Modified Kramer speed control system could be coupled to a surplus fan
from the decommissioned Langley 8 Ft Atmospheric Wind Tunnel to drive an
induction type tunnel with a 35:1 inlet contraction ratio and 7x10 Pt
test section at speeds up to M~.6,

Thus, the SARL vas born and designed around the use of existing
surplus or decommissioned equipment to meet the aerodynamicist's need
for a subsonic flow visualfization facility in a scale and speed suffi-
cient for meaningful studies (Figure 8).
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SARL Design:

Since the SARL is intended for flow visualization testing, the test
section viewing area was to be maximized. It was decided that as many
windovs as possible should be install.d in the walls and test section
corners for maximuw flow visualizatfon, Then & contract for the detail
design of the basic tunnel components was awvarded ro PlufDyne Engineer-
ing Corporation of Minneapolis, Minncsota.

The test section size was picked because many models exiat for this
size tunnel and because there are several tunnels of this size. This
commonality makes data and model exchange more direct and therefore
improves its value. Unlike most 7x10 tunnels, which are wider than they
are high, the SARL i1s higher than it is wide. This was done because
considerable STOL and high angle of attasck-lov aspect ratio configura-
tion testing 1s anticipated.

The in-draft configuration was chosen to make the introduction of
smoke lines easicr, to eliminate the return leg with 4ts losses, turbu-
lence generation and extra cost, and to permit the use of a large
contraction. The large contraction ratio was chosen to reduce turbu-
lence. A larger ratio wvas desired, but was considered impractical from
both location and construction considerations.

Inlet

The University of Notre Dame has been active in swoke facilities
for flow visualization for many years. The FDL, to take advantage of
that knowledge, sponsored n effort to develop criteria for inlets of
high contraction. Their investigation showed that inlet sections
designed based on matched cubic cant?yrs vould give adquate flow charac-
teristics to sustain smoke streams. Fluidyne used this approach in
the design effort. We later hired a consultant, Franz J. A. Huber, who
recommended & matched c*vcular-arc contour. For a subsonic tunnel, he
believes the circular-arc contour has several advantages compared to the
cubic. The most significant {8 that 1t can be made much shorter, 45
feet compared to 57, It has a smaller volume and therefore the smoke
filaments have a shorter residence time. The curvature approaching the
teat section 1is wore gentle (Figure 9).

Since the flow will enter the contraction through a multiple screen
package, the screen outlet velocity is expected to be essentially
uniform with no boundary layer at the wall. Hube:r therefore recommended
an initfial wall slope of sabout 16 degrees to achieve an immed{ate flow
area reduction and a nore gentle curvature in the concave portion
without a long duct length.

An inlet height of 50 feet is the largest that can be fitted into
the building selected for the site. For ease of construction, the inlet
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has a rectangular cross-section with corner fillets added to the inside
of the inlet near the test section. The inlet width is the maximunm
possible while still remaining symmetrical about the tunnel vertical
centerline. The width 1s 46 feet, giving an area ratio of 36.2 to 1.

The design specifications required an evaluation of steel, wood and
fiberglass as materials for the inlet. Because of the tight tolerances
needed at the downstream end and the fabrication costs, steel was
selected.

It vas recognized from the start that screens would be needed to
reduce turbulence. Reference 1 indicates that eleven screens would be
best for the high speed appiication. After much discussion and review
of available material, the honeycomb, screen mesh and cons.ruction
methods used in the Langley 8 Ft Transonic Pressure Tunnel (Rererences 3
and 4) wvere chosen for the SARL. The design would accommodate eleven
screens but only six would be built and installed initially. For
aerodynamic and gtructural reasons, a8 30-mesh screen of 0.0065 inch wire
was chosen. The honeycomb section was included in the design but will
not be built unless a need is demonstrated during calibration of the

tunnel.

The final inlet design therefore has a 46x50 foot intake with six
screens leading to a contraction section with a matched, circular-arc
contour with comer fillets in the downstream end,.

Test Section

As stated earlier the test section was to have the maximum possible
viewing area. In sddition, it was desired that all the windows be of
one size. As designed there are 28 windows, each 18 inches wide by 72
inches high. These windows comprise 56 percent of the test section
surface area. One side of the test section will be removeable to permit
easy access. The cross section 1is 10Ft high by 7Ft wide with windowed
corners perpendicular to a corner-plane through the tunnel centerline to
minimize wall interference for high angle-of-attack testing and to
maximize flow vigualization. The test section is 15 Ft long, giving an
L/D of 1.5 times its height.

Model Support Section

The Model Support Section was designed in-house. This section was
not included in the design contract because model support criteria had
not been established. 1t had been decided to desfgn a very simple
support initially snd then design and build an advanced model support
later. For their design of the wodel support section-diffuser inter-
face, FluiDyne was told to allow 6 feet between the test section and the
diffuser and to consider the model support section as having the same
internal cross-section as the test section. An isolation joint was
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included betveen the model support section and the diffuser. This joint
is to prevent transmission of wall-borne vibrations from the diffuser.
FluiDyne designed a junction that would permit the model support section
to slip a fev inches inside the diffuser to permit clearance for remov-
ing the test section. This meant there was an internal, down-
stream-facing step. This step vas considered aerodynamically undesir-
able, so when the model support section was designed, the walls vere
made to diverge slightly so the downstream end matches the diffuser
inlet. There i{s a 2 inch gap betveen the model support section and the
diffuser. On the inside the gap 18 covered with flush-mounted sheet
metal fastened only to the model support section. On the outside the
gap 1s spanned by an elsstomeric, pressure-carrying seal.

The temporary model support will be fabricated of steel channel
welded to the inside of the model support section. It will have a
manually-set pitch capability from - 7.50 to + 22.5°. 1t is designed to
support & 250 pound model. Design loads are 3000 pounds normal, 1000
pounds axial, and 1000 pounds side force. Wood fairing will be used to
achieve an aerodynamically smooth shape. The strut will also support
calibration probes at eleven equally spaced vertical positions spanning
the height of the test section.

Diffuser

The diffuser has three sections: the access, transition, and
expansion cone. The access section has an octagonal cross-section with
the top and bottom parallel but with the sides diverging. It is buile
as a rectangle with the corner fillets added. The corner fillets are
0.125 inch sheet metal backed with plastic foam. The access section has
a 6 foot high by 5 foot wide door in the flat portion on each side.
These doors provide the direct access to the model support and test
sections. In the transition section the shape is changed from
rectangular to round and the corner fillets taper out. The cone ini-
tially expands with a gentle 3.25 degree half-angle to prevent flow
separation. The last 4.5 feet of the cone has 2 half-angle of 8.82
degrees. The upstream end of the fan nacelle protrudes into this
expanded cone to a point 5.5 Ft upstream of the diffuser exit.

Drive

At NASA Langley Research Center a fan was found in a wind tunnel
that wvas last used in 1952, From the size and operating envelope of the
Langley Tunnel, the size of the fan, and power of the drive motor, it
vag determined that the fan would be suitable for the SARL, At Langley
the fan was driven from the upstream end wvhile in the SARL the motor is
downstream. The fan has 36 blades in two rows of 18 blades each. The
two rotors are keyed to s common shaft. It was found that these symmet-
rical rotors could be reversed on the shaft and that the formerly
downstream bearing and retainer will support the reversed loads. The
fan can, therefore, be driven from the downstream end.
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A new housing was designed. The design of the nacelle and 1its
supporting struts has been modified for the SARL installation. The
support rods between the shaft bearing housings and the fan shell are in
the stator blades. There are 17 each pre-rotation and straightening
stator blades. An exhaust diffuser section with an 8 degree half angle
extends 10 feet downstream from the straightening stators.

The fan rotor blades are made of fiberglass-reinforced epoxy. Each
blade is fastened with a single pin into a blade box. The blade boxes
are fastened to the rotors with three pins each. Except for the pins
the blades are isolated from the boxes by an elastomeric pad, so the
blade mount responds as a pure pin joint,

The fan drive shaft used at Langley will be used in the SARL. To
keep the back pressure and turbulence at a minimum, it was decided that
no intermediate shaft bearing would be used. The shaft is therefore
unsupported between the fan and the speed increaser.

The speed increaser is mounted on the motor base., From the end of
the exhaust section to the face of the motor base 1s one exit diameter,
212 inches. The maximum exit velocity will be about 90 miles per hour.
To reduce the exhaust blockage, the face of the motor base is narrow and
rounded. From the nose the base gradually widens to the width required
for the motor. To help keep the nose narrow and to lower the motor base
height, the 2:1 speed increaser will have the output shaft above the

input shaft.

The motor is a 20,000 horsepower unit that was availadle in the
Flight Dynamics Laboratory. An existing Modified Kramer speed-control
will be used to vary the motor speed from zero to its maximum 465 RPM.
A shelter will be built over the motor which will be outside. The
shelter will be as low and as narrow as it can be without interferring
with the motor operation.

Summary:

The requirement for continued development of computstional aerody-
namic methods &s well as fluid mechanic and configuration technologies
in the subsonic regime has placed great emphasis on the ability to
visuslize complex aerodynamic flowa. Although Schlieren and
Interferometry are available for defining the compressible flow regime
above M=,85, only a few small scale wind tunnels can produce good flow
visualization in the subsonic incompressible speed range vhere many of
the problems of interest occur,

The Subsonic Aerodynamic Research Laboratory (SARL) 1is being
developed by AFWAL/Flight Dynamice Laboratory to provide a flow visu-
alization capability of sufficient sfze and flow quality for mecaningful
studies in the M=0 to 0.6 range. The SARL 1s a high inlet-contract-
jon-ratio induction type facility. Incorporating an All glass" (562)
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test section, ground plane and both suxiliary suction and blowing
capability to obtain maximum visualization and flexibility for
serodynamic and propulsion integration technology research. Continued
research in "Smoke" stream, laser anemometer/interferometer and
holographic technology will be an integral part of the Laboratory

activity.

The SARL's 7x10Ft high quality M«.6 test flow will represent a
unique step forward in bringing urgently needed flow visualization
capability from the very small scale to a size and speed suitable for
realistic development of fluid mechanics technology and applied research

gtudies.
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ABSTRACT

Two focal points of modern wind tunnel design are low turbulence in the
test section and a large amount of visual area. Both features are incorpo-
rated in the SARL design, Low turbulence results in high test accuracy. High
visibility in the test section allows optical flow measurements to be taken
easily. Honeycomb material appears to be the best method to reduce turbulence
in a tunnel effectively and with low pressure losses. Therefore wind tunnels
with high velocity in the flow conditioning section would operate with 1255
power using one honeycomb section, rather than several screens to achieve the
same turbulence reduction. Honeycomb design data available was for compression
along the honeycomb cell 1length for a bonded or nonbonded configuration,
neither of which were applicable to open cell unsupported use. Stiructural Je-
sign data for the.honeycomb section was obtained from material testing and sup-

plemented by calculation.
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FOREWORD

The data herein is part of the the design of the 3Subsonic Aerodynamic Re-
search Laboratory (SARL). The SARL is expected to begin operation in 1939,
It i3 located at Wright-Patterson Air Force Base (WPAFB) OH 45433. The SARL
is designed to have less than 0.05% turbulence in the test section. The work
{3 an element to in-house Work Unit Number 240413193 titled "Develop Subsonic
Aerodynamic Research Laboratory" under Task Number 240413, The2 actual testing
of the honeycomb material was done by Eugene Welcelean of Technical Scientific
Services Inc. (TSSI). The testing was done over a period of approximately
four weeks. The graphs were plotted by the AFWAL/FIMN Vax computer.

The author wishes ﬁo thank Maurice Cain, SARL Project Engineer, ‘or
guidance in testing configuration. The author wishes to thank the AFWAL
technicians and lab workers for the use of stands, gages, break table =2%:..

and several TSS3I personnel for their assistance.
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INTRODUCTION

In July of 1983 Air Force Systems Command (AFSC) approved construction of
the Subsonic Aerodynamic Research Laboratory (SARL). The SARL is designed to
provide a low turbulence flow ( < 0.05%) for flow visualization and flow meas-
urements taken by laser velocimetry. The octagonal test section cross section
is 7'w X 10'h making it possible to test large models at high angles of attack.
The SARL 13 designed for efficient low cost operation.

The flow conditioning section of the tunnel contains both screens and hon-
eycomb material. This report contains structural test data for several dif-
ferent honeycomb configurations. It also compares screens and honeycomb used
for flow conditioning. The aerodynamic data is supplied by Mr. Franz J. Huber.

The SARL construction project is some what unique, by being an in-house ef-
fort. Because the project was done in-house, the project engineer could inter-
act very closely with the construction contractors. The interaction allowed
government personnel to implement minor changes or clarifications in the con-
struction procedure quickly, and often at no additional cost to the gbvernment.
When an interference or fit problem was discovered changes were implemented
quickly. Therefore parts did not need to be removed, modified and reinstalled.
The parts were simply modified and then installed saving expense and delay of
completion time. The largest savings was due to the amount of equipment needed
for the SARL that was available from other, unused facilities. The available
equipment used in constructing the SARL 1is 1listed below, The cost of new
replacement equipment is listed for each on hand item demonstrating over a 14
million dollar savings on the total project cost. The fan was obtained from

Langely Research Center.

20,000 hp motor $1,000,000
Motor speed control 1,900,000
Building for control room, motor 8,000,000
and inlet,

Auxiliary air, vacuum 2,292,000
LaRC fan 1,000,000
Total Savings 14,192,000

iv
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SEZCTION I
DESCRIPTION OF FACILITY

The flow conditioning section of the tunnel is discussed in limited de-
tail; other sections are discussed in general terms, The tunnel shape is

shown in Figures 1 and 2.
1. FLOW CONDITIONING SECTION

The SARL is an open circuit in-draft wind tunnel. (Ref 6) Air flow is
from North to South. Prevailing winds are from the Southwest. The air strzanm
is conditioned by several screens and a honeycomb section. Screens reduce
longitudinal components of flow disturbances. Honeycomb reduces nearly 3all
lateral components of flow disturbances and slightly reduces the longituiinal
component., A screen with a large wire diameter (fur strengtn) is used at the
48 ft wide x 50 ft high entrance of the tunnel to stabilize the airflow slight-
ly and keep out insects. and rodents. Next, two high loss screens in a special
section stabilize the air stream before it enters the honeycomb sectioa., The
main screen section located downstream of the honeycomb presently contains 6
screens and is capable of containing 11 screens. Final turbulence raduction
is accomplished in the main screen section and the contraction. The contrac-
tion ratio is 36 to 1. Contraction begins immediately after the screen sec-
tion., The shape is a 50 ft internal radius matcned to a 24 ft external rad-
fus. The 24 ft radius also connects to the test section and transitions to an
octagonal shape. Most of the tunnel components requiring service or mainte-

nance are located inside the weather seal around the screen section.
2. TEST SECTION

The 10 ft high x 7 ft wide x 15 ft long octagonal test sectioa con-
tains windows on all siies; Laser velocimet:ry and flow visualization are focal
points of this tunnel's testing capability. The windows allow 360o viewing of
the models and are required to have extremely flat and parallel surfaces.
Minor distortions in tne window surface distort the laser beam, making laser

veincimetrs neasurements mpossible.




The maximum model weigzht is 530 1bs, The proposed model support will
be capable of -5 to 90 degree pitch, +180 degrees roll and +10 degrees yaw. A
temporary model support «ith limited, manually positioned pi:ich 1s presently

installed for tunnel shakedown,

3. TUNNEL STRUCTURE

The access section will allow the model support to be serviced. The
access section connects to the transition section where the tunnel changes
from octagonal to round. The round diffuser section is 53 feet long and =x-
pands from 10.5 to 14,6 feet in diameter,

4, DRIVE SYSTEM

Power i{s supplied by a 20,000 hp, variable speed, e~lectric motor 2on-
nected to 2 w0 L0 one speed iancreasing gearbox, The drive fan is 15,5 =225
in diameter and has stator guide vanes upstream and downstream to improve
afficiency. At maximum speed (300 fan RPM), air velocity in the test seation

will be Mach 0.6,

SECTION II
HONEYCOMB MATERIAL

Honeycomb material (Fig 3) is veing more widely used in industry 1s
materials become scarce and increasingly expensive. Honeycomb materials have
been used for several years by the aircraft industry for low weight and high

strength properties,

1. AVAILABLE HONEYCOMB STRUCTURAL DESIGN DATA

Floors, walls, and light weight platforms are common construction ap-
plications of honeycomb material. T.e honeycomb is sand' iched b_tween two rig-
id pieces of material. Modern aircraft construction commonly utilizes honey-
comb sandwich construction. Aircraft floors are constructed with honeycomb re-
sulting in light weijght and high strength. Design data for standard honeycomb

~onstruction s Ivaiiladie in ler i,




A honeycomb sandwich panel nas characteristics similar to an I “eam in
bending. Making two metal plates 2 times as thick and 3% heavier using honey-
comd in the center to space them apart increases the relative strangth over
700% (Ref 1 and Fig 4). The honeycomb sandwich panel is stronger in torsion
than an I beam because it has a wide web section., When designing with
honeycomb panels, concentrated loads must not exceed the crush strength of the
honeycomb, Using sandwich panels for scaffolding provides workers with a

strong, light-weight platform,
2. HONEYCOMB USED FOR AIR FLOW APPLICATIONS AND IN WIND TUNNEL3

As a flow straightening or turbulence reducing medium, the honeycombd
panel must be held by the panel edges. A plate bonded to honeycomb used for
flow straightening is parallel with individual cell walls, while a sandwich
panel has the end plates bonded perpendicular to the cell walls,

An aerodynamic industrial application using honeycomb is constructing turn-
ing vanes in heating and air conditioning ductwork. In large ducts honeycomb
1s used as turning vanes to reduce pressure loss in the air flow system by
guiding the air around elbows, The honeycomb is neld in a frame that sand-
wiches the edge of the honeycomb around its perimeter to retain it, Unfor-
tunately the type of frame used to retain honeycomd in Juctwork would cause ex-
cessive flow disturdance around the frame edges in a wind tunn2l. 3ince any
irregularity czauses turbulence, for the SARL honeyconb panels the frames were
constructed as thin as possible., To reduce the amount of framework, the honey-
comb panels were constructed as large as possible, Using honeycomb for f{low
straightening in a wind tunnel was not a procedure with which the manufac-
turers were familiar.

Different frame configurations were tested in the smoke channel t5 reduce
the wake size off the frame. The metal plates used were 0.13 in thick in the
center between two 0.05 in thick plates.

Assembled symetrically (Fig 11A) the wake from the thinner plates added to
vhat from the center plate. The wake produced by the symetric configuration
was unacceptable. Grinding the plates to a 7° angle (Fig 11B and 12) produced
an acceptable turbulence 1level. Unfortunately grinding the amount of plates re-
quired for the 3ARL would be very expensive., The sharpened plates would also

nake servicing “h? ¢33t ion fangerous. e arrangement 1 i1 7Y a3 iseq




in the SARL honeycomb section. The asymmetry will not form an additive wake
and the blunt metal edges are not dangerous (Ref 4). Time did not permit
testing on the final frame configuration to be completed.

Honeycomb material reduces turbulence as follows. Turbulence passing
through the honeycomb material, having a much larger scale than the honeycomb
cell width essentially loses its lateral velocity components. The longi-
tudinal velocity variations are reduced due to the pressure drop, approxi-
mately by the factor 1/ 1+Cp; this equation also applies to screens. To
achieve a high flow smoothing effectiveness the honeycomb cell length-to-width
ratio (L/D) needs to be equal to or greater than 8 (Ref 3). Air flowing
through honeycomb having an L/D greater than 8 becomes nearly parabolic before
exiting the honeycomb cells. The SARL honeycomb has an L/D of 13.3.

Low velocity air in the 3ARL flow conditioning section flowing through the
honeycomb cells develops a nearly parabolic velocity profile in each cell.
Air flowing through a screen also develops a similar velocity profile acroass

its mesh openings. The 1large velocity gradients in the flow exiting from

honeycomb cells and from screen openings decay rapidly to a uniform flow due

to strong viscous stresses., A discontinuity such as a framework causes turbu-

lence.

SECTION III
MECHANICAL TESTING

The samples of honeycomb material tested were 1/8 in cell, 7.002 in foil,
T in x 24 in x 24 in and 3/8 in cell, 0.002 in foil, 3 in x 36 in x 3% in. The
sample of 3/8 in cell material was bent, pulled and compressed to obtain de-
3ign data. The 1/8 in cell honeycomb was tested simply supporfed and with 4
sides rigidly mounted. The data was needed to design a honeycomb sectioa 46
ft wide by 50 ft high. Part of the data in graphic form are shown in graphs
1-7.

Simple support tests were run first using both the 1/8 in and 3/8 in cell
honeycomb panels. Tne tension and compression tests were completed using the
3/8 in hroneycomb panel only. The compression tests were run with three sides
of the test piece against a fixed boundary. The boundaries were to simulate
the full size honeycomb panels against a solid base and against a boundary on

i cide., In 1ctual 1se, She aonevcomb 4111 4vave similar bounagaries. ~ach




panel will attempt to deform sideways in a similar manner. Thereflore the pan-
els located side by side will act as if they were against a solid wall, The
outer panels are against such a solid wall., A cantilever test was run %o de-~
termine the flexibility of the nonbonded honeycomb. “he 3/3 in and 1/8 i-
cell honeycomb were tested as a bonded flat plate, The differences in
characteristics between nonbonded and bonded honeycomb are similar to changing
from a fishing rod to a steel bar.
In the first test the honeycomb was nonbonded and simply supported (Fig
5). The panels exhibited more strength when part of the cell walls were per-
pendicular to the supports. Tested in the stronger direction 1/3 in cell
honeycomb panels were much stronger than 3/8 in honeycomb evan allowing for
the differences in span and thickness.
The equations below calculate the deflection of simply supported solid

beams.

1/8 in noneycomb 3/8 in honeycomb
24 in x 24 in x 1 in; 21 in span 36 in x 36 in x 3 in; 3% in span
I = snd/12 = 2a(n)3/12 = 2 ta* I = 36(3)3/12:81 in"
y(max)=PL3/48EI = P(21)3/u8E2 y(max} = 2(34)3/48E81

= 96,4P/E = 10,1P/E

The honeycombs deflaction characteristics were assumed %o de similar to
solid deflection characteristics. The calculations show 10.1/95.4z0.195. The
3/8 in honeycomb panel should deflect only 10,5% as much as th2 1/8 in honey-
comb, Twelve 1lbs caused the 3/8 in honeycomb to deflect 2.05 in. The same
weight caused the 1/3 in honeycomb to deflect only 0.23 in. Apparently the
1/8 in honeycombs higher test strength is caused by its higher material
density. The 1/3 in honeycomb deformed in a rather unusual manner which is
displayed in Fig 5.

When one cell wall was parallel to the supports both test pieces were
weaker. The 1/3 in honeycomb was weaker than the 3/8 in honeycomb in this or-
ientation. The data is shown in Table 1. Why tae 1/8 in cell characteristics
changed more in the second srientation than the 3/3 in cell characteristics is
unkaown. After completion of the simple support tests the 3/8 in honeycomb

was cut into different size pieces.
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The tension and compression tests were completed using only the 3/3 in hon-
eycomb, For the tension test the honeycomb was bonded to a steel plate. The
steel plate was clamped to a support structure (Fig 5). Weight was applied %o
the honeycomb by inserting several bars throuzh the honeycomb cells., The bars
distributed the weight across the honeycomb cells by penetrating plates on
each side of the honeycomh. The test weights were suspended from the side
plates (Fig 6). In all tests where more than one measurement for each data
point was made, an average valug was used, In tension the honeycomb strength
was similar with or across the cells, When compressed with no side boundaries
the honeycomb had strength similar to that demonstrated in the ronbonded
tension test. In free compression the honeycomb was slightly stronger when
the load was applied perpendicular to the straight cell wall.  Compression was
of more concern than tension. The foil buckles under excessive compression,
which did happen during testing and is shown in Fig 7. In tension -ests as
expected cell wall buckling was not a problem. Fig 8 shows the standard test
arrangement for Jdoing compression tests. Note the resulting data is in the
units (ins/ct)/(1b/fL). For example if a test panel is 24 in high and deflect-
ed 1 in, the deflection is 0.5 in/ft. If a 5 in wide cest piece dJeighted with
10 1lbs Jdeflacts 1 in. it would require 20 1lbts or (20 1bs/f%t) to achieve the
same deflecti:n d2n a 1 ft wide section. Normalizing the force and deflection
measurements allows force and deflection to te calculated foar any size honey-
comb panel easily. The calzulations assume different size honeycomb panelis de-
flect proportional %o their size when loaded. The larger panels tested did de-
flect proportionally less than *he smaller panels. Therefore, a design based
on tnis assumption gives a safe ansy or,

Honeycomb tested in a -:antilevered configuration (Fig 9) was very flex-
ible. Below are calculations to equate the characteristics of a uniform beam
in botn simple support and the cantilever configuration and the correspcending

test data.
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Sonfiguration Ek:> Ek:) Deflzction, In Load, b Span (L) In

(Load into page)

Simple ? “ ! o) 24

support 2 X 1.85 6 34

Cantilever 1 X 0.38 20 19.8
2 X 2.34 4 13.3

(Lc cantilevered, L_  simply supported) length

K]
(yc cantilevered, Vg simply supported) deflection
L /L, =38/19.8:1.72 vy *PL S /MBEI=P(L_ 1.72)3/48EI
y =PL 37381 =pL 3/, u1ET

The table above assumes a 5 in wide strip of the simply supported matarial
will deflect in proportion to its partial width of the 386 in piece tested. {35
in/6 in =z 6 equal sections of honeycomb) (12 1lbs total load/6 pieces = 2
lbs/piece causing 2 in deflection). Assuming the deflection is linear, a 1
lb load will cause a 1 in deflection when one honeycomb cell wall i3 p2rpendic-
ular %o the 3upport, 3imilarly when one cell wall was parallel to the support
1 1b caused 1.85 in of Jdeflection. The same material loaded %th= same amount
in the cantilevared configuration should deflect (by caleculation) 9.41/3=3,1
times as much as the simply supported beam. The measurad d2rlz2ction differ-
ence from above is (9,38/20)/(1/6)=0.114 and (2.34/4)/(1.85/6)=1.85 1i.e.
varying widely from the expected value based on wuniform beam theory,
Apparently due to the interaction of cell walls or because of the side walls
guiding the deflection, the honeycomb does not deflect in the same way 1 s0lid
ob ject would.

Honeycomb was also tested as a flat plate, simulating wind loads parallel
to the cell walls, Honeycomb was bonded to steel plates. The plates were
fastened to the wooden frame with screws (Fizg 10). In actual use the metal
"ands adhered %o *%he "onevcomb will be fastened to another sheet metal band or
to the tension bands. The tensioned bands are designed to support the individ-
ual honeycomb panels Fig 11, The 1/8 in and 3/3 in cell honeycomb were

JOL Laestet, sorzunavely Lae 500 in ceil aoneyconow yiclded during chie puiat
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in honeycomb point and distributed load results are compared using solid plate

theory (Ref 2). Q - lb/ftz: 8 - length of side, in; T - thickness, in; Y -

deflection, in; W - 1b,

Distributed load Concentrated load
yp =-xQBt/ET y = WBZ/ET

yp = 0.0138Q8"/ET Yo =0.06114B%/ET

Yo/ Ve =0.0138QB"/0,0611wB°

For w:QB2

yD/yC:O.O138/O.0611:0.226 theoretical

Loaded to the same total weight the distributed load will cause 22.6% as
much deflection as a concentrated load applied to a solid plate. The test re-

sults indicated the following when loaded at 30 1lb total load (Graph O and 7).,

test results: y/y, = 0.0024/0.0086 = 0.28

The ratio of distributed to concentrated load deflection agrees well with

soiid plate theory.

SECTION IV
JONEYCOMB TESTING IN THE SMOKE CHANNEL

The 3ARL Smoke Flow Research Channel (SSFRC) was constructed in 1984 (Ref
5). This facility was designed to duplicate the centerline flow entering th=
SARL contraction section. The shape of the SSFRC is a 2 ft wide constant
cross section octagon. A smoke filament was used for flow visualization and
to “est the flow smoothing performance of honeycomb and screens. The octa-
gonal sections are 8 ft long and removable, allowing turbulence measurements
to be made and smoke filaments to be viewed at various distances from the
screens., ° large radius inlet lip was used to help prevent flow separation of
the Inducted room air. Recessed in the inlet, where the flow is parallel, the
noneycomb and the screens were installed, The 3/8 in hexagonal cell honeycomb

{3 3 in deep. Up to 12 screens of 30 x 30 wires/inch, 0.0065 in diameter

78




Wwire, can be located in the air stream. The screen frames provide 3 in spac-
ing between screens. Because the honeycomb, the screens, screen spacing, and
the flow velocity through them are identical to thnose in the SARL, the flow
through this duct will closely duplicate the airflow in the SARL from the
inlet through the contraction section, A grid of 3 in mesh and 3/4 in
diameter rods can bYe attached to the inlet lip to generata turbulence 2f known
scale and intensity so that the turbulence damping effectiveness of tne
screens and honeycomb can be measured.

The 8 ft long test section, used for turbulence measurements and viewing a
smoke fllament, started 24 ft downstream of the last screen. However, the
test section can be moved upstream by rearranging or removing some of the 38 f*
sections to permit measuring the turbulence and viewing the diffusion of the
smoke at various distances from the screens.

High intensity lighting aids viewing the smoke filament through windows in
the test section. Hot-wire and pitot-static probes provide quantitative air
flow data. Cne movavie 10t wire probe was also positioned i2 1in oenhina cthe
last screen to provide data at that location. A transition from the tast
section leads to -the 5 bladed fan which can generate a mnaximum 20 ft/second
duct velocity. In the SARL at test section Mach 0.6 the velocity at the
screens is 15 ft/second, The test section is isolated from fan vibrations by
a rubber joint. Because of the -shape of the building containing %the smoke
channel, a large c¢eiling fan above the channel fan section can Jgenerate an
axial flow velocity of about 5 ft/second ahead of the channel inlet. Then,
the 15 ft/sec velocity in the channel gensrates a 3.7 ft diameter stream tube
approaching the inlet which converges and accelerates inside the channel. The
stream tube flow has less tendency for flow separation at the inlet than the
three dimensional inlet flow that establishes itself in a large still air
surrounding.

The constant velocity airflow past the SARL smoke rake, when placed in
front of the honeycomb, was duplicated by placing the smoke tube and strut in-
side the channel ahead of the honeycomb. The effect of the turbulence trail-
ing from the smoke tube and strut on tie smok. filament was studied by ot.c-v-
ing the filaments persistence.

Using the smoke channel the present tunnel configuration was d2veloped;
1.2. 3n inlet screen, “wo "igh loss screens, honeycomb and 6 screens. The

tnitial re2search Rei 3 ienonstrited the 1eccessity orf onevecomb S0 MainIan




a smoke 1line. Later studies discovered that, especially in cross winds,
screens in front of the honeycomb substantially reduce turbulence (Ref 4)., It
appears that if the velocity profile is very uneven entering the honeycomo, i%
does not become uniform while passing through the honevcomp. Placing screens

in front of the honeycomb substantially reduced the turbulence.

SECTION V.
HONEYCOMB PANEL SIZE DETERMINATION

Ideally the SARL honeycomb section should contain one very large panel of
unbroken honeyconmb, Unfortunately constructing a honeycomb panel this large
is not possible for three reasons: (1) the honeycomb could not support its
own weight; (2) A 46 ft wide x 50 ft high panel of honeycomb could not he
transported; and (3) the maximum size panel the manufacturer can produce is 13
ft x 8 ft, Aluminum honeycomb was used because it has a much lower cost than
stainless steel,

Aluminum honeycomb is produced by stacking adhesive coated aluminum. The

adhesive 1is at specific locations on the honeycomb. The stacked foil looks
like a solid bar of aluminum, After the adhesive is setup the honeycomb is
pulled or expanded by a large machine, The capacity of the expansion equip-
ment limits the panels size. The expansion process is not accurate. There-
fore the material is expanded larger than the minimum required dJdimensions,
then trimmed to size by a large bandsaw. The maximum finished dimension for a
honeycomb panel is 8 ft x 8 ft up to 10 in thick.
Seamless honeycomb sections can be made using stainless steel honeycomb. It
can be welded together, The honeycomb material is crimped into 2 sides of a
rectangle, The corners are then welded to the next part. Unfortunately, the
“inished stainless steel (rectangular cell) honeycomb was more expensive than
tne SARL construction budget allowed.

The expected forces exerted on the SARL honeycomb are ws = 0.3 lb/ft2
normal force and 0.5 1b/ft2 side force, The equations to relate stesses in

different size honevcomb panels to each other are shown below.
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Overall Panel Foil Cell

Size Depth (D) Thickness (T) Width (C)
SARL Honeycomb Panel 8'x 8°' 5" 0.004 3.375
Test Honeycomb Panel 2'x 2! 3" 0.002 nN.37%

Subseripts: (T - test; S -~ SARL)
Force (F), 1lbs
Weight (W), lbs/ft
Area (A4), ft2

/F =172 (Dt/D ) (T /T ) (C /C )

2

t s 2
Ft = 1/2F (D /D ) (T /T ) (C /C )
FS = w A
Ft = 1/2 (0 31b/ft } (8ft) (3/5)2 (0.002/0.004) (0.,375/0.375) (Ref 3)
= 1.93 1b

The test honeycomb panel yizlded when a 70 1lb point load was appliad, The
calculated equivalent load 1,93 1b/70 x 100 = 2,76% of the tested yield
strength of the honeycomb panel. The deflection at this lééding is calculated
below (Ref 3).

Ft - point load on the test piece;

W, - distribut2d load on the SARL honeycomb;

L - length;
Xt = 0.022 in deflection at Ft 30 1b
Ky = /% (X)) (W_/F) (L /L) (D /D )3 (1, /T (€ /C,)

S

/4 (0, 022) ( 3/30) (8/2) (3/5)3 (0. 002/0 OOM) (O 375/0.375)
0.0061 inches

The deflection caused by wind loading is inconsequential., The SARL honey-
comb deflection due to its own weight has not been measured, but the panels
are exstremely rigid. The SARL honeycomb weighs 2.25 lb/ft2 of surface area,
A 1 ft wide x 50 ft high section weighs 113 1bs. The panels near the top will
be suspended, and panels near the bottom will be under compression. The SARL
loneycomb is 66% wider and the foil is 100% thicker than the test honeycomb.
Since doubling the thickness increases the moment of inertia 8 times because

it is a cubic term, the SARL honeycomb should be 8 X 1.66 = 13.3 times as
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3nrang as the test noneycombd, Jdeflaction 2hariacteristics of Ltne two 10on2-~

-

combs are assumed similiar, The avarage verticle load will 2e 172 %he nac¢imun

3
'y
w
b
[
x
[
—
-

ar 57 1b/ft. The 3ARL noneycomb 22113 ra orianted with on p2rnne
dicular to the vertiala hands “ecaus2 this was the most ~i1id simole suono»*
orientation of the test piece. This orientation transfers the axial load %o
the 53 ft high metal bands in tae SARL,

Unbonded noneycomb had a compression z2onstant of 23.017 in/ft/1b/f% aad a
tension constant of 1.012 in/ft/la/f%, 0,012/0.017 x 1'00 = 70,1% as m7uch
deflzction in tension as compression. ™<= bonded compression deflectio:
constant is 0,0031 in/ft/lb/ft. Assuming the bonded tension and comprassion
¢onstants vary at the same rate as th2 unbonded constants .791 x 2.202
in/fe/1b/ft = ,0022 in/ft/1lb/ft 4ill be the bonded tension constant. Tsing
the Jeight of the honeycomb and the tension and compression constants, <22
noneycomb neutral noint Wwill be ~alsulated. (sing the neutral ooiar lzna-7aa
tne naximum deflection can be found.

Th2 1eflz2crion constants for the SARL qoneycomb will equal the test detlo:-
“lon constants divided by 13.3, becausa >f dimensional differences 27 the {oil
and ce2ll thicknesses czompared %o Liae ta2st honeycomb, ‘ '

compression = ).90023 in/ft/lb/f%

7.30017 in/ft/1b/ft
Averige 4e.ght >r 32F% high honeycomb 57 1b/ft

]

La2nsion

1

2ctian af NonesedmMo in ompression

(7

4
Ry

7 section of adneycomb in tension

X o+ Y = 50f

7.90023X = 1.,00017Y
7.90023X = 3,00017(50=%)
{1 = 21.3F¢

7 = 33-23= 28.7 ft

Maximum defla2ction in the honeycomb is at the neutral point and equals
v21.3 ft) (2.00023 in/fe/lo/ft) (57 1b/ft) = .28 inches.
M2 small deflaction ‘3 nearly unnoticable <hen 2ompared to the total siz:

2f the installation. Tne deflectinon »f the honeycomb installed in the 3ARL

435 e2arly zeroa, Side {orce was considered insignificant because it 1s a
SFaoL et Jore? o olhan e odlgnt o7 Lar 1oneyeomb,
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3ZCTICN 11

SONCLUSIONS

Honeycomb material is an excelleat GLurbulence reducirg medium, 3ased .
experimentation complated in the S3FRC (Ref 4 and 5) in tunaels 4ith hin
velocity air flow in tae stilling chamber, honeycond has a3 muchn lower pressur:
drop than screens for a similiar reduction in turbulence. In addition, honey-
comb removes nearly all lateral turbulence components. This i3 aspecially
important in tunnels wita "igh contraction ratios. As the airstr2am lows
through the contraction lateral vortices ar2 accelerated wail: axial »ulsa-
tions and vortices tend to dampen »ut, 3creens tend to dampen »ut tha axial
component not the lateral. Therefore, honeyzosmb i3 2ven more 2ffective Znan
screens 1in reducing turbulence ia nigh contraction ratis wind tunn2ls,  Tha
actual 2ffectiveness of the flow conditijainz systam including “he honavcoab

will be studied ia the SARL.
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SOHEYZOMB DEFLECTION CHARACTSRISTIC:
All Distances ia Inches
3imple Support
%anel Span Tail Thilgness T2ll Trlannitinn a3, Tl
5{za 3ize Load into Page it
e
~i 1 . “ - N
24 & 24 e 2o P p— A~ B, -
24 x 24 21 173 = N
. - , A
36 £ 36 34 373 S N e z
36 x 36 34 3/3 3 A 5 .-
Compression Bounded {3/3 < 3 i .222)ia foil
Test Size Deflection in/fs. 4ft ¥ Jalaasion in/fL/#fs
™
c211 Jriantacion — >211 Jrisntation o
4.3W % 2. DD
P S | AR R NEEEE
129 % I 1.3039 Yo
129 ¢ 2B 3.3022 o2
24W ¢ 1ZH J.3132
240 1 2 3.3013 .2z B
dvarags T3l2 3.7013 DR
-)'_"3 .- ]“-.;_v--j..;@
T21s5i31 Jaouwunded e
39 x 124 .32 3,02
Sompression Jnbounded e
R S | 2.017 2.0°3

Zantileverad Span

Mo 2 1y 0

4 in/t

[(¥Y]

Table 1 sy
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Honeycomb Sandwich Construction

/

Face sheet

Adhesive i———e

©Areate Lrructure:

Trrze [CMCURENIs Make LD Face Sheet ‘“
Til2 Ineelt  lor2 Agnesive, .

“apricated 3ancwico
23ne:

4oneycompo stiffens and strengthens a structure without matenally increasing its ‘wetgnt

4t

. Relative Suffness 100
| Relative Strength { 100 350 925 i
| Relative Weight | 1c0 103 106

|
{
f
{
|
!
|
n
700 i 3,700
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PANEL SAGGED AT THE
OUTER CENTERS AND RAISED
AT CORNERS 1 -2 INCHES
BAR WAS STRAIGHT.

1/8 INCH. HONEYCOMB

PANEL CENTER LINE |

Figure 5
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Figure 9
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DEFLECTION (INCHES)
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Appendix F

Photographs
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THE FOLLOVING IS A LIST OF PHOTOGRAPHIC RECORDS OF THE SARL: Started 6-22-90
(NEGATIVES & PROOF SHEETS) (TOM.FILES)PHOTO.FILE Updated on 3-26-92

NOTE: Photo charge # V+FIM1, * indicates the last digit of the year,
Tech photo phone # 52585

FILE # TECH PH # DATE DESCRIPTION

-12 82 Install diffuser

~-11 82 Install diffuser & smoke channel

-10 82 Install diffuser inside and outside the building
-9 82 Install diffuser & aerial complex shot

-8 82 Install diffuser and fan shaft

-7 70906 82 Install diffuser

-6 70964 82 Renovate bldg2Sc floor, install diffuser
-5 25407 - Smoke channel molds (no negatives)

-4 70460 85 Smoke channel

-3 10016 86 Smoke channel

-2 21278 88 N. end of SARL, Instl of high loss screens
-1 21529 88 N. end of SARL, TGF cooling coil

0 1870 83 SARL blade boxes

1 4996 88 SARL temp model support fairing failure

2 22667 87 SARL dedication displays

3 22661 87 SARL dedication displays

3a 22662 87 SARL dedication displays

4 22663 87 SARL dedication displays

5 22656 87 SARL dedication displays

6 22655 87 SARL dedication displays

7 9000 87 SARL dedication displays

8 9001 87 SARL dedication displays

j 9002 87 SARL dedication displays

10 9003 87 SARL dedication ceremony

11 42198 87 SARL dedication ceremony

12 42197 87 SARL dedication ceremony

13 8196 87 SARL dedication ceremony

14 9004 87 Philip P. Antonatos Plaque

15 9005 87 SARL dedication displays

16 9006 87 SARL dedication displays

17 9007 87 SARL dedication displays

18 9008 87 SARL dedication displays

19 9009 87 SARL dedication displays

20 9010 87 SARL dedication displays

21 9011 87 SARL dedication displays

22 9012 87 SARL dedication displays

23 9013 87 SARL dedication displays

24 9014 87 SARL dedication displays

25 9016 Fall 89 N. end of facility, Model support shutters
26 23291 Sum 89 SARL early model support

27 7841 fall 89 Model support, Drive shaft removal

28829 5558 89 N. end of bidg, Control room, Screens & honeycomb
30 1227 87 X-29 in sarl test section

31 1228 87 X-29 in sarl test section

32 Fall 89 Model support

33 Fall 89 Model support, Control room, Shaft instl
34 Spr 90 Model support head removal, Control room, MG s
35 Spr 90 Model support head removal, Deflector, MG s
36 Spr 90 Model support head removal, SR 71 landing
37 Sum 90 Failed starting reactor

38 Spr 90 Test section door actuator, model supp, cal rake
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8719 Pal 90 Calibration rake, test secticn door actuator
Vin 90 Model support, Exhaust deflector
Dec 90 Various SARl photos (general)
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Appendix B

List of Drawings
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MEMO FOR THE RECORD 01 JUL 1988
SUBJECT: Facility Drawings

The attached list of drawings will not be retired at the close-out of this
effort due to importance.

Drawinys will be used to modify and update the facility in upcoming years.
They will also be used in daily operation to facilitate testing operations
(inserting models).

o A P

TOM A. PRESDORF, Mech Engr
Mechanical Systems Group
Experimental Engineering Branch

3oe/y
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0
0
0
0
0
0
0
0
0
0
0
0
0
1
1
1
0
0
1
0
0
1
1
0
0
0
0
0
0
1
1
0
0
0
0
0
0
0
0
0
0
0
0

USAF/EJV
USAF/DJR
USAF/BJV
USAF/EJV
USAF/BJV
USAF/EJV
USAF/MAB
USAF/MSH
USAF/EJV
USAF/EJV

USAF/EJV

USAF/EJV
USAF/PJS
USAF/PJS
USAF/PJS
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiD: e
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne

X83F042
X83F102
X83F232
X83J257
X83J258
X84F002
X84F006
X84F010
X84F016
X84C081

X84F100

X85F149

X85F152

X85F182

X86F039

1305-020
1305-021
1305-022
1305-023
1305-024
1305-025
1305-026
1305-027
1305-028
1305-029
1305-030
1305-031
1305-032
1305-033
1305-035
1305-036
1305-037
1305-038
1305-039
1305-040
1305-041
1305-042
1305-043
1305-044
1305-045
1305-046
1305-047
1305-049
1305-051
1305-052
1305-053
1305-054
1305-055
1305-056
1305-057
1305-058
1305-059
1305-060
1305-061
1305-062
1305-063
1305-064

Gearbox Specification

Test Sect. Sidevall Access Concept
L.V. Positioning Concept
S.A.R.L. (layout-plan)
S.A.R.L. (layout-elev)
Motor Cover Design Proposal

(2 Sh) Proposed Entry Pairings
Platform Concepts

Removable Motor Cover Concept
Proposed Lubrication System
Mounting Configuration

Level Floor Instrument Platform
Concept

Roll-up Door Configuration (2 Shts)
Sarl Exhaust Elbow-47 Deg. Proposal
Sarl Aero Lines

SARL Hatch/Viewport Layout

Site Map and Drawving List
Aerodynamic Lines and Loads
Foundation Loads

Overall Tunnel Assembly
Platform Concepts

Overall Contraction Assembly
Honeycomb Shell

Honeycomb Details

Upstream Contraction (Veldment)
Upstream Contraction-Details
Upstream Contraction (Veldment)
Upstream Contraction - Details
Sidevall Hole Locations
Sidevall Hole Locations

Bottom Vall Hole Locations
Overall Screen Assembly

Screen Assembly - Plan

Screen Assembly - Detail

Screen Clamping Assembly
Clamp/Spring Details

Liner Panel Details

Liner Panel Details - Bottom
Dovnstream Contraction Assembly
Sidevall Veldment

Top Vall Veldment

Bottom Vall Veldment

Corner Tie Details

Support Frame Upstream Contr.
Support Frame Details

Support Frame Details

Test Section Assembly

Side Panel Assembly

Side Panel Veldment

Side Panel Veldment Details
Vindov Assembly

Vindow Details

Filler Plates

Corner Panel Assembly

Corner Panel Veldment

Filler Plates

Top Panel Assembly

Top Panel Veldment
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Obsolete
Obsolete

Obsolete
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Obsolete
Obsolete
Obsolete
Obsolete
Obsolete
Obsolete
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0
0
1
1
1
1
1
1
1
1
1

0
1
2
2
0
0
0
2
0
0
1
1
1
2
2
0
0
0
1
2
1
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

0

FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
USAF/BLW
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLW
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV

1305-065
1305-066
1305-067
1305-068
1305-069
1305-071
1305-072
1305-073
1305-074
1305-075
1305-076
1305-077
1305-078
1305-078
1305-079
1305-080
1305-081
1305-082
1305-083
1305-084
1305-085
1305-086
1305-087
1305-088
1305-089
1305-090
1305-091
1305-092
1305-093
1305-094
1305-094
1305-095
1305-096
1305-097
1305-098
1305-099
1305-704
1305-705
X82D170
X82C171
X82D172
X82D269
X82D270
X82E271
X82E272
X82D273
X82E274
X82B275
XB82E276
X82E277
X82E278
X82B346
X82B347
X82B348
X82B349
X82B350
X82D351
X82D352
X82D353

>>>> >E>>D>

Bottom Panel Assembly

Bottom Panel Veldment

Support Leg Assembly

Support Beam

Support Details

Upstream Diffuser Supp. Veldment
Diffuser Assembly

Access Door Veldment

Diffuser Shell - Veldmt
Diffuser Shell - Details
Diffuser Corner Fillet

shaft Locking Ring

Fan Assembly

Fan Assembly

Fan Assembly

Nacelle Nose Section
Upstream Nacelle

Tension Bars-Details

Struts

Clamp Ring - Upstream

Clamp Ring - Dovnstream

Fan Shell Section (Veld’mt)
Fan Shell Section (Veld’'mt)
Fan Shell Section (Details)
Support Spider Ass’'y, Upstr’'m
Support Spider Ass’y, D’/nstrm
Dovnstream Nacelle
Lubrication System - Upstream
Lubrication System - D’/stream
Fan Section Installation

Fan Section Installation
Exhaust Section

Drive Assembly

Gearbox Specification
Auxiliary Drive Assembly
Auxiliary Drive Base

Model Support Concept 1 (SARL)
Model Support Concept 2 (SARL)
Test Cabin

Test Cabin Doors

Diffuser

Screen Spacer

Screen Fixture

Inlet (Matched Cubic)

Support Stand

Support Stand

Support Stand

Support Stand

Reducer

Inlet (Matched Circle)
Assembly-Pilot SARL

Steel Pin-Choke Actuator

Pos. Indicator Plate-Choke Actuator

Left Side Plate-Choke Actuator
Right Side Plate-Choke Actuator
Torque Shaft-Choke Actuator
Support Bracket-Choke Actuator
Sub Assembly-Choke Actuator
Support Bracket-Choke Actuator
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USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLY
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLV
USAF/BLW
PGC

PGC

PGC

PGC

USAF/uCY
USAF/NCVW
USAF/NCW
USAF/NCV
USAF/EJV
Sverdrup

Vest’hse
Vest’hse
Vest’hse
Vest'’hse
Vest'’hse

Vest’hse

X82B354
X82B355
X82B360
X82B364
X82D368
X82C369
X82D380
X83D003
X83D004
X83B005
01080-0319
03080-0302
07080-0111
07080-0112
X82D356
X82D357
X82D358
X82D359
X82D378
O0P174-30/5

13-A-3066
14-A-3561
14-A-3645
15-A-3326
8-B-5846
8-B-5917
LAZ-1061

LAZ-1061
LAZ-1061
LAZ-1061
LAZ-1061
LAZ-1061
LAZ-1061
LAZ-1061
LAZ-1061
LAZ-1061
LAZ-1061
LAZ-1061
LBZ-1062
LBZ-1062
LBZ-1062
LBZ-1062
LBZ-1062
LBZ-1062
LBZ-1062
LBZ-1062
LBZ-1062

LBZ-1062
LBZ-1062
LBZ-1062

Left Cover Plate-Choke Actuator
Right Cover Plate-Choke Actuator
Latch-Choke Actuator

Support Stand-Choke Actuator

Plan View-Choke Actuator

Flange Reducer-Choke Actuator
Assembly-Choke Actuator

"T" Seal Mold#1-18" Butterfly Valve
"T" Seal Mold#2-18" Butterfly Valve
"T" Seal Mold Adapter

Layout

Dimension Sheet

Piping Schematic

Lubrication System Assembly
Demolition Plan, Bldg 25¢
Termination Piping B25C Pit
Closure-Vacuum Volume SOMV Facility
Cover-Floor Openings B25C
Relocation-Diesel MG Set B25C

High Speed, Low Pressure, High
Pressure, Lov Temp Vind Tunnel
Outline, Motor No. 2, High Altitude
Vind Tunnel

CV Motor-FR 14-93-54,Thrust Bearing
Pedestal and Housing

CV Motor-FR 14-93-54, Bedplate &
Bridge

Motor Bedplate and Column Sole
Plate, Foundation Bolt Drilling

CV Motor-FR 14-93-54, Column and
Sole Plate

CV Motor-FR 14-93-54, Bed Plate
Covers

(NOTE: All LaRC drawvings are on
microfiche.)

Sh.1 Propellor Blade Sleeve

Sh.2 Orifice

Sh.3 2" Lock Vasher

Sh.4 Drift Key Screw Lock Clip
Sh.5 1" Lock Vasher

Sh.6 Aux. Drive Thrust Washer

Sh.7 Aux. Drive Shaft Collar

Sh.8 Hub Plate Nut

Sh.10 Aux. Drive Stud Bolt

Sh.11 Slip Ring Drive Brass Plug
Sh.12 Packing Gland Vasher

Sh.1 Shaft Coupling Bolt

Sh.2 Hub Plate Bolt #1

Sh.3 Hub Plate Bolt #2

Sh.4 Shaft Coupling Bolt Nut

Sh.5 Aux. Drive Locking Cap

Sh.6 Aux. Drive Lead Screw Nut
Sh.7 Aux. Drive Table Stop

Sh.8 Aux. Drive Mounting Block
Sh.9 Aux. Drive Limit Switch
Actuator

Sh.10 Aux. Drive Limit Switch Mount
Sh.11 Aux. Drive Guard Bracket
Sh.12 Downstream Prop. Coordinates
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LBZ-1062
LBZ-1062
LBZ-1062
LBZ-1062
LBZ-1062
LBZ-1062
LBZ-1062
LBZ-1062
LBZ-1062
LCZ-1063
LCZ-1063
LCZ-1063
LCZ-1063
LCZ-1063
LCZ-1063
LCZ-1063
LCZ-1063
LCZ-1063
LCZ2-1063
LCZ-1063
LCZ-1063
LCZ-1063
LC2-1063
LCZ-1063
LCZ-1063
LCZ2-1063
LCZ-1063
LCZ-1063
LCZ-1063
LCZ-1063
LCZ-1063
LCZ-1063
LCZ-1063
LCZ-1063
LCZ-1063

LCZ-1063
LCZ-1063
LCZ-1063

LCZ-1063
LDZ-1064
LDZ-1064
LDZ-1064
LDZ-1064
LDZ-1064
LDZ-1064
LDZ-1064
LDZ-1064
LDZ-1064
LDZ2-1064
LDZ-1064
LDZ-1064
LDZ-1064

LDZ-1064
LDZ-1064
LDZ-1064
LD2-1064

Sh.26

Upstream Prop. Coordinates
Upstream Nacelle #2 Strut
Bub Plate Bolt Setter
Hub Plate Bolt Puller
Packing Gland Nut
Retaining Nut

Drive Balance Veights
Lube System

Spider Support Springs
Outer Bub Plate
Center Hub Plate

Upstream Hub Cone
Intermediate Hub Cone
Downstream Hub Cone
Hub Cone Locking Cap
Intermediate Bearing
Tension Rod

Spoke Alteration

Drift Key

Straight Drift Key Drive
Tapered Drift Key Guide
Lock Key

Lock Nut

Spacer

End Bearing

Inner Hub Plate

Hub Plate Cover

0il1 Slinger

Hollow Tension Rod

Split Tension Rod Sleeve
Aux. Drive Tabe Slide
Aux. Drive Screw Shaft
Inner Hub Plate

Slip Ring Drive Shaft
Slip Ring Drive Bearing

Housing Cover

sh.27
sh.28
s$h.29

Slip Ring Drive Seal Plate
Slip Ring Drive Adapter
Upstream Nacelle #2 Nose

Fairing

Sh.30
Sh.1l
Sh.2
sh.3
Sh.4
Sh.5
Sh.6
sh.?
Sh.8
Sh.9
Sh.10
Sh.11
Sh.12
sh.13
ations
sh.14
Sh.15
Sh.16
Sh.18

Jacking Plate And Shaft
Hub Shaft
Propellor Hub
Shaft Spool
Shaft Coupling
Gear
Front Brng. Cap
Bearing Cap
Propellor Hub Forgings
Bearing Housing Support
Bearing Housing

Alteration To Center Bearing
Door Alteration At Vent Tover

Drive Shaft Opening Alter-

Outer Ring And Propellor Pit

Aux. Drive Sliding Table
Hub Shaft Forging
Bearing Labrynth
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LaRC

LaRC

LDZ-1064
LEZ-1065
LEZ-1065
LEZ-1065
LE2-1065
LBZ-1065
LBZ-1065
LEZ-1065
LEZ-1065
LEZ-1065
LEZ-1065
LEZ-1065
LEZ-1065

LEZ-1065
LEZ-1065

LEZ-1065

LXZ-1066
LXZ-1066
LXZ-1066
LXZ-1066
LXZ-1066
LXZ-1066
LXZ2-1066
LXZ-1066
LDZ-11522
LDZ-11522
LDZ-11522
LDZ-11522
LD2-11522

LR-110105
LR-110106
LC-110107
LD-110117
LC-110118
LE-110116
LB-110121
LB-110122
LBZ-13183
LBZ-13183
LBZ-13183
LBZ-13183
LBZ-13183
LC-110119
LB2-13359
LB-110129
LB-110130
LDZ-6120

LDZ-6120

LE-15896
LX-15895

Sh.19 Turning Vane

Sh.1 Drive Shaft

Sh.2 Counter Vane

Sh.3 Pre-Rotation Vane

Sh.4 Outer Ring

Sh.5 Nacelle Fairing Extension
Sh.6 Alteration to nose ring
Sh.7 Upstream Nacelle Tail Ring
Sh.8 Aux. Drive Sub Assembly
Sh.9 Aux. Drive Base

Sh.10 Aux. Drive Guard

Sh.11 Slip Ring Drive Sub Assembly
Sh.12 Upstream Nacelle #2

Nose Section

Sh.13 Upstream Nacelle #2 Spacer
Sh.14 Upstream Nacelle #2

Shaft Tail Fairing

Sh.15 Fan Alteration upstream
Nacelle Intm. Ring-Section

Sh.1 General Assembly

Sh.2 Downstream Rotor Blade Detail
Sh.3 Upstream Rotor Blade Detail
Sh.4 Vent Bldg Monorail

Sh.5 Drive Section Monorail

Sh.6 Propellor Shaft Fairing
Sh.7 Lube System

Sh.8 Propellor Shaft Fairing
Sh.1 Schematic Diagram

Sh.2 Storage Tank

Sh.3 Vacuum Tank

Sh.4 Typical Mounting

Sh.6 Drive Motor and Thrust
Bearing Schematic

Planform

Blade Sections

Fabric Layup

Blade Socket Base (Upstream)

Base, Outer Beam (Upstream)
Fairing (Upstream)

Blade Sleeve (End)

Blade Sleeve (Center)

Sh.2 Base-Center Plate

Sh.4 Base-Center Lug

Sh.5 Base-End Lug

Sh.6 Base-Side PLate (Downstream)
Sh.7 Base-Inner Beam (Downstream)
Base Side Plate (Upstream)

Sh.3 Blade Socket Pin

Blade attachment Pin

Drawing And Parts List

Sh.1 Lube System-Power And Control
Schematic And Wiring Diagrams

Sh.2 Lube System-Plot Plan,Conduit
And Cable Schedule,Viring and
Interconnection Diagrams

Fan Alteration-Downstream Nacelle,
Intermediate Ring

Sh.3 Pan Alteration-Pre Rotation
Vanes-Sub Assembly
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LaRC

LaRC
LaRC

USAF/MSM
USAF/MSM
USAF/SDM
USAF/MMM
USAF/EJW

USAF/EJV

USAF/MSH
USAF/MEJ
USAF/EJV
USAF/MEJ
USAF/MRC
USAF/TAP
USAF/MAB
USAF/MAB
USAF/MAB
USAF/MEJ
USAF/EJV

USAF/EJV

USAF/EJVW
USAF/EJV
USAF/EBJV
USAF/EJV
USAF/EJV
USAF/EJW
USAF/EJV
USAF/EJVW
USAF/EJW
USAF/EJV
USAF/EJV
USAF/EJW
USAF/BJV
USAF/EBJV
USAF/EJV
USAF/BJV
USAF/EBJV
USAF/EJV
USAF/EJV
USAF/EJV

USAF/EJV
USAF/EJV
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne

LD-15897

D-5475
LX-15895

X83F075
X83F077
X84F132
X85D010
X85F039

X85F040

X85F184
X86F064
X86F065
X86F066
X86C100
X87C007
X87F015
X87F016
X87F017
X87F032
X83F055

X83F056

X83F028
X83F029
X83F030
X83F031
X83F047
X83F055
X83F056
X83F090
X83F093
X83F094
X83F095
X85D164
X83F063
X83F071
X83F072
X83F073
X83F074
X83D076
X83D083
X83F084

X83F086

X83F087

1392-Cvr
1392-001
1392-002
1392-003
1392-004
1392-005
1392-006
1392-007
1392-008

>>>>

Sh.5 Pan Alteration-Downstream
Nacelle Strut

Propellor Drive-End Bearing Details
Sh.2 Fan Alteration-Downstream
Nacelle-Body Section

Drive Gear Modification

Nacelle Nose Section

Cover For Aux. Drive Motor

Sarl Drive Shaft Assembly

Upstream Sheet Metal Modification,
Fan Section

Downstream Sheet Metal Modification,
Pan Section

Stator Collars-SARL Fan

Proximity Probe Instl & Misc Details
Joneycomb bonding fixture scheme
Aux Drive Gear Tach Instl/Details
Cover-Tach Probe, SARL Drive Train
SARL Upstream Blade Removal
Pattern-Stator Collars, Fan Section
Inlet Stator Blade, Fan Section
Installation-Stator Blade, Fan Sect.
Stator Blade Collars Set-Up Fixture
Support Frame, Downstream
Contraction

Support Frame, Downstream
Contraction,Details

Model Support Section Assy

Model Support Section Veldment
Model Support Section Details

Model Support Section Details
Corner Fillet Detail

Support Frame

Support Frame Detail

Foundation Removal

Fan Towver Plans and Elevation

Fan Tower Reinforcing Details

Site Vork and Removals

Downstream Contraction Filler Panel
Model Support Weldment

Balance Calibration Assy.

Balance Calibration Detail

Pairing Side Covers

Fairing Nose Sections

Hole Template Nose Fairing

Sting, Temporary Model Support
Temporary Model Support

Assy & Installation

Sting Positioning Assy

Sting Positioning Detail

XXXXXXX

Test Section Assembly

Test Section Assembly Details

Vest Side Panel Assembly

Vest Side Panel VWeldment

Vest Side Panel Weldment Details
Filler Plate Details, Sheet 1

Bast Side Panels and Door Assembly
East Sidewvall Veldment
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FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
USAF/VWCV
USAF/VWCW
USAF/VWCV
USAF/WCV
USAF/WCV
USAF/BLV

USAF/BLV
USAF/BLW

USAF/BJV
USAF/EJV

1392-009
1392-010
1392-011
1392-012
1392-013
1392-014
1392-015
1392-016
1392-017
1392-018
1392-019
1392-020
1392-021
1392-022
1392-023
1392-024
1392-025
1392-026
1392-027
1392-028
1392-029
1392-030
1392-031
1392-032
1392-033
1392-034
X84F101

X84F102

X84F103

XB4F104

XB84F: .~

XR4C2Zy

X84C238
X84C239

X85F155
X85F156

Beta SWH-505105-1

USAF/EJV
USAF/DJR

USAF/DJR
USAF/PJS

USAF/DJR
USAF/EJV
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/TAP
USAF/TAP
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne

X85F109
X85F053

X85F059
X85F070

X85F157
X86F019
X86F029
X86F075
X86F083
X87C006
X86B136
1305-022
1305-023
1305-025
1305-028
1305-029
1305-030
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Door Veldment

Filler Plate Details, Sheet 2
Typical Corner Panel Assembly
Upper West Corner Panel Veldment
Upper East Corner Panel Veldment
Lover West Corner Panel Weldment
Lover East Corner Panel Weldment
Filler Plate Details, Sheet 3

Top Panel Assembly

Top Panel Weldment

Bottom Panel Assembly

Bottom Panel VWeldment

Miscellaneous Part Details, Sh 1
Miscellaneous Part Details, Sh 2
Plastic Window Assembly

Plastic Window Details

Door Window Assembly

Door Window Details

Glass Window Assembly

Glass Frame

Vindow Details

Support Leg Assembly

Support Beam

Support Details

Retractable Working Floor Concept
Interlocking Floor Concept
Assembly, Vindov Test Box

Test Frame, Vindow Test Box

Box, Window Test Box

Covers, Window Test Box

Plastic Window Details, Option 1
Support And Traverse Bars- Dial
Indicator Rig SARL Window Test Box
Dial And Block Supports - Dial
Indicator Rig SARL Vindow Test Box
End Support Blocks - Dial Indicator
Rig SARL Vindov Test Box

Vinch Mounting Plate & Sheave Plate
Vinch & Sheave Assy

SARL Vindowv Handles

Dual Sheave Mounting Assy (2 Sheets)
Planks-Test Section Flooring & Test
Section Access Flooring

Test Section Access Flooring Assy
Installation-Test Section Floor &
Access Floor

Transport Cart-Test Sect Work Floor
Dual Sheave Mounting Assy (2 Sheets)
Diffuser Access Platform, Assy/Instl
Diffuser Access Steps

Test Section Door Actuation Mod
Cable Restaint Assembly

Test Section Transition Fairings
Foundation Loads

Overall Tunnel Assembly

Overall Contraction Assembly
Upstream Contraction (Veldment)
Upstream Contraction-Details
Upstream Contraction (Veldment)
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FluiDyne
FluiDyne
FluiDyne
FluiDyne
PluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
PluiDyne
USAF/TAP

USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJW
USAF/EJW
USAF/EJW
USAF/EJW
USAF/EJV
USAF/EJV
USAF/EJW
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJVW
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/MSM
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJVW
USAF/EJV
USAF/EJV
USAF/EJN
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJVW
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV

1305-031
1305-036
1305-037
1305-039
1305-040
1305-043
1305-044
1305-045
1305-046
1305-047
X86F095

X83F028
X83F029
X83F030
X83F031
X83F096
X83F097
X83D111
X83D112
X83D113
X83F121
X83F122
X83F123
X83F124
X83F126
X83F152
X83F152
X83F177
X83F182
X83F183
X83F184
X83F185
X83F186
X83F187
X83F188
X83F188
X83F189
X83F189
X83F196
X83F197
X83F206
X83F207
X83F208
X83F209
X83F210
X83F248
XB3F249
X83F250
X84F001
X84F003
X84F004
X84F004
X84F007
X84F007
X84F009
X84F019
X84F019
X84F031
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Upstream Contraction - Details
Overall Screen Assembly

Screen Assembly - Plan

Screen Clamping Assembly
Clamp/Spring Details

Dovnstream Contraction Assembly
Sidewall Veldment

Top Wall Veldment

Bottom Wall Weldment

Corner Tie Details

Handrail & Walkway Details Contrac-
tion Section SARL

Model Support Section Assy

Model Support Section Subassembly
Model Support Section Details
Model Support Section Details
Installation - Screen North Vall
Arrangement SARL Control Room
Bast Wall Closure Bldg. 25C

South Wall Closure Instal. Bldg 25C
South Wall Closure Det. Bldg 25C
Platform & Holst Assy-Fan
Platform Weldment,Fan

Hoist Veldment

Hoist Sections & Details

Ladder & Grating Details

Floor Installation, Control Room
Floor Installation, Control Room
East Wall Enclosure Tempor.

Vest Elevation Scavenging Bldg 25D
Sections, Scavenging Bldg 25D
Bast Elev., Scavenging Bldg 25D
Motor Support Tower (6 Sheets)
Control Room Bldg 25C Mod. Plan
Pipe Modification Bldg 25D

Cable Tray Installation

Cable Tray Installation

Cable Tray Installation

Cable Tray Installation

Pan and Piping Installation

Fan and Piping Details

Drive Assembly

Fan Enclosure

Pilter Housing Weldment

Closure Veldments

Ceiling Veldment

Cable Tray Support Details

Cable Tray Support Details

Cable Tray Support Details

Cable Tray Support Details

Cable Tray Support Details

Cable Tray Installation

Cable Tray Installation

Motor Tower Cable Tray Installation
Motor Tower Cable Tray Installation
Cable Tray Support Detail

Motor Lub. System Piping Assy.
Motor Lub. System Piping Assy.
Gearbox Lub. System Piping Assy.
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USAF/EJV
USAF/BEJV

USAF/EJV
USAF/EJV

USAF/EJV
USAF/EJV

USAF/EJVW

USAF/EJVW
USAF/EJW
USAF/SDM

USAF/SDM
ASD/DEP
USAF/PJS

FluiDyne
FluiDyne
FluiDyne
FluiDyne

FluiDyne
FluiDyne

FluiDyne
FluiDyne
FluiDyne

FluiDyne
FluiDyne
FluiDyne
FluiDyne

FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne

FluiDyne

FluiDyne
FluiDyne
FluiDyne

FluiDyne
FluiDyne
FluiDyne
FluiDyne

X84F036
X84F037

X84F038
X84F043

X84F044
XB4F063

X84F064

X84FCOVER
X84F067 A
X85F049

X8SF050
84WA3289
X85D165

1432Cover
1432-001
1432-002
1432-003

1432-004
1432-005

1432-006
1432-007
1432-008

1432-009
1432-010
1432-011
1432-012

1432-013
1432-014
1432-015
1432-016
1432-017
1432-018
1432-019

1432-020

1432-021
1432-022
1432-023

1432-024
1432-025
1432-026
1432-027

Top Veldment-Model Support Section
Bottom Weldment-Model Support
Section

Side Veldment-Model Support Section
Main Floor Closure, North End Of
Bldg. 25C

South Balcony Closure, Bldg. 25C
Motor Buss Instl. and Electrical
Bookup

Motor Buss Instl. and Electrical
Hookup, Sections & Details

Index

Pump Pit and Step Closure

Motor Lube System-Addition of 0il
Level Switch and Site glass

Motor Lube System Schematic

Provide Cooling for Computer Room
Gearbox Lubrication System Piping
Support

Index

Modification to Support Frame,
Support Frame, Model Support Section
Support Frame Details, Sht. 1, Model
Support Section

Support Frame Details, Sht. 2, Model
Support Section

LVPS Support Structure Overall
Assembly

Foundation & Building Modifications
LVPS Support Structure Concrete Pier
Foundation & Building Modification
Details

LVPS Support Structure West Support
Frame

LVPS Support Structure West Support
Frame Details

LVPS Support Structure East Support
Frame

Miscellaneous Support Structure
Details

LVPS Support Structure Assembly
Upper East Support

Upper Vest Support

Lower Bast Support

Lower West Support

Lower West Support Details
Miscellaneous Support Structure
Details

Laser Velocimeter Positioning
System Locations

LVPS End Viewing Window Detail

LVPS and Structure Interface Details
Laser Velocimeter Positioning
System Overall Assembly

Bridge Assembly

Bridge Assembly Details

Axial Drive Assembly

Axial Carriage/Tangential Drive
Assembly
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c1
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Cc1
c2

Cl
c2

c2

C1
ct
H2

H1
C1
F2

c2
c1
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c2
G2

G2
Gl
G2

Gl
Gl
G2

Gl
Gl
Gl
G2

Comments
Lub Mods

Lub Mods
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FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne
FluiDyne

USAF/EJW
USAF/MEJ

Sverdrup
Sverdrup

Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
Sverdrup
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ

USAF/MEJ

1432-028
1432-029
1432-030
1432-031
1432-032
1432-033
1432-034
X84E119
XB6F084
M-1

M-2

M-2

M-3

M-3

S1

S1

S2

S3

S4

S5

S6

s7

S8

S9

S10

S11

S12

513
X86F135
X86F137
X86F141
X87F001
X87F109
X86F137
X86F141
X87F001

X87F109

Tangential Carriage/Lateral Support
Drive Assembly

Lateral Support & Drive Assembly
Lateral Carriage Assembly

Optics Table & Base Assembly

LVPS Lines & Leads Concept, Sheet 1
LVPS Lines & Leads Concept, Sheet 2
Demolition for West Support
Structure Frame

Proposed L.V.P.S. Support Location
L.V. Cooling VWater Pipe Diag./instl.
SARL

Demolition, Bldg 25D

Fan Lubrication System, Schematic
Diagram

Fan Lubrication System, Schematic
Diagram

Fan Lubrication System, Plans,
Sections and Details

Fan Lubrication System, Plans,
Sections and Details

Drive System, Gereral Arrangement
Drive System, General Arrangement
Drive System, Fan Blade Access and
Hoist Structure-Sh 1

Drive System, Fan Blade Access and
Hoist Structure-Sh 2

Drive System, Fan Blade Access
Platform Ladder

Drive System, Drive Motor Cover
Details, Sh 1

Drive System, Drive Motor Cover
Details, Sh 2

Drive System, Drive Train Assembly,
Bedplate & Anchor Bolt Installation
Drive System, Drive Train Assembly,
Drive Machinery Layout

Drive System, Drive Train Assembly,
Sections and Details

Drive System, Fan Assembly, Sh 1
Drive System, Fan Assembly, Sh 2
Honeycomb Shell Details

Tunnel Entry Fairing Concept

Motor Tower Cover Hatch-Mod

Motor Tower Gearbox Housing & Face
Frame Installation (4 Sheets)

Motor Tower Gearbox Housing Frame
Assy (5 Sheets)

Motor Tower Housing-Face Frame Assy/
Details (5 Sheets)

Stringer Mod. & Additional Walkway
Supports

Motor Towver Gearbox Housing & Face
Frame Instl. (4 Shts)

Motor Tower Gearbox Housing Frame
Ass'y (5 Shts)

Motor Tower Housing Face Frame
ass’y/Dets. (5 Shts)

Motor Support Tower Additional

12N

Cc1
c1
F1
Fl
B2

B2

B2
L2
L2
L2

L3

Obsolete
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USAF/MEJ X83F185

USAF/BLV X83D233
USAF/BLV X83D234
USAF/BLV X83D235
USAF/BLVW X83D236
USAF/BLW X83D237
USAF/BLV X83D238
USAF/BLW X83D239
USAF/BLW X83D240
USAF/BLV X83D241
USAF/BLV X83D242
USAF/BLV X83D243
USAF/BLV X83B244
USAF/BLVW XB83B245
USAF/BLV XB83F246
USAF/BLV X83D247
USAF/BLV X84D082
USAF/BLVW X84D083
USAF/BLV X84D084
USAF/BLW X84B085

USAF/BLV X84B086

USAF/BLW XB4BO87
USAF/BLV X84B088
USAF/BLV X84C089

USAF/BLW XB84B090
USAF/BLVW X84B091

USAF/BLV X84D092

USAF/BLW X84D093
USAF/BLV X84C094

USAF/BLV X84D095

USAF/EJV X84F125
USAF/EJV X84D126
USAF/BJV XB84D127
USAF/EJV X84D128
USAF/EJV X84D129
USAF/EJV X84D130
Arrow D-PTRN 1&2
Arrow D-PTRN 3&4
Arrow D-1305075-1
Arrow D-1305075-2
Arrov D-1305086-1
Arrow D-1305087-1
Arrowv D-62169-15
FluiDyne 1305071AR
FluiDyne 1306072AR
FluiDyne 1305073AR
FluiDyne 1305074AR
FluiDyne 1305075AR
FluiDyne 1305076AR

Valkway Supports & Stringer Mod.

(1 sht)

Motor Support Tower For SARL (1 Sht) L1

Inlet-2'x2’' Test Duct
Test Section-2'x2’ Test Duct
Duct-2/x2’ Test Duct

Fan Duct Adapter-2'x2’' Test Duct

Straightening Vanes-2'x2’' Test
Turbulent Grid-2'x2’ Test Duct

Grid Duct-2'x2’ Test Duct

Screen Fixture-2'x2’ Test Duct
Screen Sup. Bracket-2'x2’ Test
Flange Hole Details-2'x2’ Test

Duct

Duct
Duct

Test Section Walls-2/x2’ Test Duct

Rod-2’'x2’ Test Duct
Nut-2’'x2’ Test Duct
Assembly-27x2’ Test Duct
Spacers-2'x2’ Test Duct
Heater Element Channel/SFRC

Lover Channel Smoke Generator SSFRC
Upper Channel Smoke Generator SSFRC
Modification To 2" Coupling, Smoke

Generator SSFRC

Modification To 1/2" Coupling,

Smoke Generator SSFRC
Modification to 2" Coupling

Cover Plate Smoke Generator SSFRC

Copper Heating Strip,
Smoke Generator SSFRC

Insulating Washer Smoke Generator

Insulating Support Bushing,
Smoke Generator SSFRC
Generator Frame Weldment,
Smoke Generator SSFRC

Frame Weldment Smoke Generator

Strip Heater Assembly,
Smoke Generator SSFRC

Smoke Generator Assembly SARL

Smoke Flow Research Channel
Smoke Flow Aparatus Assembly
Smoke Flow Weldment

Smoke Flow Stand Detail
Smoke Flow Tube Detail
Smoke Flow Fairing Assembly

Vacuum Valve Mod & Support Detail
Dif.Shell Cone Pattern for Cone 1&2 D1
Cone Detail Exhaust & Diffuser End

Rectangular to Round Transition

Diffuser FPield Joint Assy & Details

Fan Bousing, Field Joint Splice

Fan Housing Patterns
Cone Detail Fan Housing

Upstream Diffuser Support Weldment

Diffuser Assembly

Access Door VWeldment
Diffuser Shell - Weldment
Diffuser Shell - Details
Diffuser Corner Fillet
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FluiDyne 1305078AR
FluiDyne 1305086AR
FluiDyne 1305087AR
FluiDyne 1305088AR
FluiDyne 1305094AR
FluiDyne 1305095AR
Arrow D-1305023-1

D-1305028-1
D-1305028-2
D-1302028-3
D-1305028-4
D-1305028-5
D-1305028-6
D-1305028-7
D-1305028-8
D-1305028-9
D-1305028-10
D-1305028-11
D-1305028-12
D-1305028-13
D-1305028-14
D-1305028-15
D-1305028-16
D-1305028-17
D-1305030-1
0-1305030-2
D-1305043-1

Arrow
Arrovw
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrow
Arrowv D-1305043-2
D-1305043-3
D-1305043-4

Arrov
Arrow

Arrow D-1305043-5

FluiDyne 1305-023AR
FluiDyne 1305-025AR
FluiDyne 1305-028AR
FluiDyne 1305-029AR
FluiDyne 1305-030AR
FluiDyne 1305-031AR
FluiDyne 1305-032AR

FluiDyne 1305-033AR
FluiDyne 1305-034AR
FluiDyne 1305-035AR
FluiDyne 1305-041AR
FluiDyne 1305-042AR

1305-043AR
1305-044AR

FluiDyne
FluiDyne
FluiDyne 1305-045AR

FluiDyne 1305-046AR

Pan Assembly

Fan Shell Section (Veld’mt)

Fan Shell Section (Veld’'mt)

Fan Shell Section (Details)

Fan Section - Installation

Exhaust Section

Spacer Detail Bottom of Screen
Section

Stiffeners Sides-Papa & Mama
Stiffeners Sides-Baby Bear

Corner Flange Papa Bear Section
Corner Flange Mama Bear Section
Corner Flange Baby Bear Section
Cutting Detail WT 12X27.5%

Cutting Detail VT 10.5X22%

Top & Bottom PL’s Baby Bear Section
Side PL's Baby Bear Section

Top & Bottom PL’'s Mama Bear Sec.
Side PL's Mama Bear Sec.

Top & Bottom PL’s Papa Bear Sec.
Side PL’s Papa Bear Sec.

Bottom Weldment Screen Section
Side Weldment Screen Section

Top Veldment Screen Section

Screen Section Stiffener (Papa Bear)
Stifeners-Papa & Mama Top & Bottom
Stiffener-Baby Bear Top & Bottom
Stiffener Details Side, Top, & Bot-
tom Wall Downstream Contraction
Stiffener Details Bottom Wall
Downstream Contraction

Side VWall PL Downstream Cont.

Top & Bottom Vall PL Downstream
Contraction

End Flanges Downstream Contraction
Overall Tunnel Asembly

Overall Contraction Assembly
Upstream Contraction (Weldment)
Upstream Contraction - Details
Upstream Contraction (Weldment)
Upstream Contraction - Details
Sidevall Hole Locations Upstream
Contraction

Sidevall Hole Locations Upstream
Contraction

Top Wall Hole Locations Upstream
Contraction

Bottom Vall Hole Locations Upstream
Contraction

Liner Panel Details Upstream
Contraction

Liner Panel Details - Bottom
Upstream Contraction

Downstream Contraction Assembly
Side Vall Weldment Downstream
Contraction

Top Wall Weldment Downstream
Contraction

Bottom VWall Veldment Downstream
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D2
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D2
D2

D1
D2

D2
D2
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FluiDyne

FluiDyne
USAF/EJVW

USAF/EJW
USAF/EJV

USAF/EJVW
USAF/EJVW
USAF/EJV
USAF/EJVW
USAF/EJVW
USAF/EJW
USAF/EJV

USAF/EJV
USAF/WCW
USAF/MWCW

USAF/WCW
USAF/NWCW

USAF/VWCW
USAF/EJV

USAF/EJW
USAF/SDM
USAF/SDM
ESI
ESI
ESI
ESI
ESI
ESI
ESI
USAF/EJV
USAF/EJV

USAF/EJV
USAF/EJV
USAF/EJV
BETA
BETA
BETA
BETA

BETA
BETA
BETA

BETA
BETA

1305-047AR

1305-049AR
X83F047AR

X83FO0S55AR
X83F056AR

X84F068
X84F069
X84F070
X84F071
X84F072
X84F074
X84F120

X84F121
X84F140
X84F141

X84F142
X84F143

X84F144
X85F014

X86F030
XB5F075
X85F124

SN W

X85F136
X85F137

X85F138
X85F139
X85F140
505104-101
505104-102
505104-103
505104-104

505104-105
505104-106
505104-107

505104-108
505104-109

Contraction

Corner Tie Details Downstream
Contraction

Support Frame Upstream Contraction
Corner Fillet Detail Downstream
Contraction

Support Frame, Downstream
Contraction, Weld’mt

Support Frame - Downstream
Contraction - Details

Fan Enclosure Assy., Bldg. 25D
Filter Housing Weldment

Filter Housing Weldment

Closure Weldments

Closure & Door Weldment

Ceiling Support Details
Lubrication Piping Assembly,
Bldg. 25D

Lubrication Piping Installation
Detail Bldg 25D
Assembly-Curtain North Wall,
Bldg 25C

Sections-Curtain North Vall,
Bldg 25C

Guides-Curtain North Wall Bldg 25C
Details-Curtain North Wall,
Bldg 25C

Curtains North Wall Bldg 25C
Inflatable Fairing Configuration
(3 sheets)

Pressure switch/gage assembly
Bulkhead, Diffuser Section
Bulkhead, Contraction Section
Sarl Inflatable Fairing

Sarl Inflatable Fairing

Sarl Inflatable Fairing

Sarl Inflatable Fairing

Sarl Fairing Base Rings

Sarl High Pressure Blowers

Sarl Low Pressure Blover
Inflatable Fairing, Plan View
Inflatable Fairing, Top &

West Side

Inflatable Fairing, East Side
Inflatable Fairing, Base Rings
Inflatable Fairing, Elevation
Sarl Door, Plan View

Sarl Door, Elevation View

Sarl Door, Elevation South

Sarl Door, Plate Details, Vest Lowver

Bi-pod

Sarl Door, Plate Details, East Lower

Bi-pod

Sarl Door, Joint Details, Main
Lintel Details

Sarl Door, Joint Details, Counter
Veight Support

Sarl Door, Joint Details, Horizontal

Sarl Door, Joint Details, Vertical
133

H1
H1

Obsolete
Obsolete

Obsolete
Obsolete

Obsolete
Obsolete

Obsolete
Obsolete

Obsolete
Obsolete
Obsolete
Obsolete
Obsolete
Obsolete
Obsolete
Obsolete
Obsolete

Obsolete
Obsolete
Obsolete
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BETA
BETA

BETA
BETA

BETA
BETA

BETA
Kuss

Kuss
Kuss
Kuss

USAF/EJV
USAF/EJVW

USAF/EJV
USAF/EJV

USAF/EJV
USAF/EJV
USAF/EJV
USAF/TAP
USAF/EJV
USAF/EJV
USAF/EJV

USAF/PJS
USAF/EJV
USAF/EJV
USAF/EJV
USAF/MB

USAF/MEJ

USAF/EJV
USAF/MEJ
USAF/EJV
USAF/PJS
USAF/EJV
USAF/EJVW
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ

USAF/MEJ
USAF/MEJ

USAF/MEJ

USAF/MEJ

505104-110
505104-111

505104-112
505104-113

505104-114
505104-115

505104-116
24110326

24090559
24120024
24100103

X85F162
X85F166

X85F167
X85F168

X85F192
X85F193
X86F002
X86F003
X86F013
X86F014
X86F015

X86F016
X86F019
X86F020
X86F024
X86F025
X86F027

X86F028

X86F029
X86F030
X86F036
X86F038
X86F065
X86F091
X86F092

X86F096
X86F097
X86F098

X86F099 A

X86F104
X86F105

Sarl Door, Lintel Details

Sarl Door, Joint Details, Upper
Guide Rails

Sarl Door, Face Plate Details

Sarl Door, Guide Rail & Lover Plate
Details

Sarl Door, Face Plate Details, Short
Safety Cage, Counter Weight, SARL
Tunnel Door

Counter Veight System, Assy and
Detail, East VWall

Space Requirement and Install. for
D-2 Special Manual Inside Door Seals
Counterbalance Install., Model D2
Install.: Model D-2 Para Port Door
Building Wiring, 460v, Mod D2 Para
Port (contr file prnt -not updated)
Fairing Brace Details, 2 sheets
Fairing, Sheet Metal, Assembly,

5 Sheets

Fairing, Sheet Metal, Views &
Details, 3 Sheets

Fairing, Close Qut Frames & Support
Beam

Sheet Metal Fairing Panel Detail
Bldg Mod, North End B25C, 2 sheets
Sheet Metal Lower External Fairing
Honeycomb Test Frame Assy/Details
Bottom door fairing assy

Honeycomb Shell Assembly, 2 Sheets
Honeycomb Sections and Details,

5 Sheets

Honeycomb Door Assy. & Instl

Dual sheave mounting assy

Vertical Column Fairing Assy, 2 Shts
Column & Support Fairing Instltn
Lamp attachment - camera - ASRL
Screen Installation-North Wall B25C,
2 Sheets

Inflatable Fairing Blower System
Installation, 4 Sheets

Diffuser access platform assy/instl
pressure switch/gage asssy
Honeycomb Sections & Details
Inflatable Fairing Instltn, 2 Sheets
Honeycomb Bonding Fixture Scheme
High-Loss Screen Sect. Ass’y., & SH.
High-Loss Screen Sect. Frame
Veldment, 5 SH.

Liner Panel Dets., High-Loss Screen
Section, 4 SH.

High-Loss Screen Sect. Screen
Clamping Assy,

High-Loss Screen Sect. Misc. Details
High-Loss Screen Sect. Ass’y-Instl.
Dets., 2 SH.

Proposed Inlet Treatment Config.
SARL

Fairing Brace Details (Modified)

1341

H1
H2

H1
B2

Hl
H2

H2

H1
H1

J1
J2
J2

Jl
J1
J1

J1
J2

no orig
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USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MEJ
SOF-4961
SOF-4961

SOF-4961
SOP-4961

SOF-4961

SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOFP-4962
SOF-4962
SOF-4962

X86F106
X86F106
X86F107
X86F108
X86F109
X86F110
X86F111
X87COVER
X87F079
X87F080
X87F081
X87F082
X87F083
X87F084
X87F085
X87F097
X87FCOVER
X86F141
X87F001
X87F109
X83F185
3¢

#001

#002
#003

#004

#AB1
#1
#2
43
$4
#5
#6
L 2
$10
#11
#12
$13

Sheets 1,3,4,5
Sheet Metal Fajring Assy (Modified),
Sheet 2
Fairing, Sheet Metal Veiw and
Details (Modified), 3 SH.
Pairing Close Out Frame & Support
Beam (Modified)
Sheet Metal Fairing Panel Detail
(Modified)
Screen Instl. North Wall BLDG. 25C
(Modified), 2 SH.
SARL Tunnel Config.
SARL Sht. Mtl. Fairing Access Sect.
Overall Plan View Fairing Access
Sect. (4 sheets)
Flooring Struct. Instl./Dets.
Sht. Mtl. Fairing Access Sect.
Upper Plan View Sht. Mtl. Fairing
Access Sect.
Door Assy/Instl Sht. Mtl. Fairing
Access Sect. (2 sheets)
Column Support Braces Sht. Mtl.
Fairing Access Sect.
Decking Panel Details Sht. Mtl.
Pairing Access Sect.
Demolition & Relocation- Roll-Up
Door Sht. Mtl. Fairing Access Sect.
Overall plan view sht mtl fairing
access sect. shts. 1 - 4
Motor tower gearbox housing

frame instl. sh. 1
Motor tower gearbox housing frame
ass'y sh. 1 -5
Motor tower housing face frame ass’y
/dets sh. 1 - 5
Motor support towver additional
valkvay supports & stringer mod.
Motor support tower for SARL
Diagonal
Mod. to Support Prame Downstream
Section
Support Frame Model Support Section
Support Frame Details SheetEl
Model Support Section
Support Frame Details Sheet 2
Model Support Section
Motor Support Tower
Motor Support Towver
Motor Support Towver
Motor Support Tower
Motor Support Tover
Motor Support Towver
Motor Support Tower
Motor Support Towver
Fan Blade Access Platform
Fan Blade Access Platform
Fan Blade Access Platform
Fan Blade Access Platform

135

A Sheet Metal Fairing Assy (Modified), K2

K2
K2
K2
K2
K2
K1
K1
K2
K2
K2
K2
K2
K2
K2
K2

Ll

-4

L2
L2

L1
E2
El

Prnt
Prnt

Prnt
Prnt

Prnt

Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt

only
only

only
only

only

only
only
only
only
only
only
only
only
only
onlyv
only
only
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SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4962
SOF-4963
SOF-4963
SOF-4963
SOF-4963
SOF-4963
SOF-4964
SOF-4964
SOF-4964
SOF-4964
SOF-4964
SOF-4964
SOF-4965
SOF-4965
SOF-4965
SOF-4965
SOF-4965
SOF-4965

#14
#15
#16
#17
#18
#19
#20
$ES-2
$ES-3
#ES-4
#E-F185-3
#E-F185-5
#1
#1A
#1B
#1C
#2
#F001
#F003
$FO009
#F248

F196 #E-1
F197 #E-2

WVHLG 85-3554 #1
WHLG 85-3554 #2
VHLG 85-3554 #3
VHLG 85-3554 #4
WHLG 85-3554 #5
VHLG 85-3554 #6

STL SER CO.

4773-1

BRN.CAMPB.CO. #1

Thern

SOF-6657
SOF-6657
SOF-6657
SOF-6657
USAF/MJB
USAF/MJB
USAF/MJB
USAF/MJB
USAF/EJV
USAF/EJV
USAF/EJW
USAF/VRH
USAF/VRH
USAF/WRH
USAF/WRH
USAF/VRH
USAF/VWRH
USAF/VWRH
USAF/EJV

SD1311

#1

$2

#3

#4

X85F029
X85F030
X85F031
X85F032
X85F038
X85F039
X85F040
X85F042
X85F043
X85F044
X85F045
X85F046
XBSF047
X85F048

X85F056 A

Fan Blade Access Platform
Fan Blade Access Platform
Fan Blade Access Platform
Fan Blade Access Platform
Fan Blade Access Platform
Fan Blade Access Platform
Fan Blade Access Platform
Fan Blade Access Platform
Fan Blade Access Platform
Fan Blade Access Platform
Support Tower

Support Tower

Motor
Motor
Drive
Drive
Drive
Drive
Drive
Cable
Cable
Cable
Cable
Cable
Cable
Fan &
Fan &
Fan &
Fan &
Fan &
Fan &

Motor Support Tower Walkway
Assy Drawing-4E9A3B,E18L Motion
Savers (Note:SARL TS Door Winch)

Motor Cover
Motor Cover
Motor Cover
Motor Cover
Motor Cover
Tray Support
Tray Support
Tray Support
Tray Support
Tray Support
Tray Support

Details
Details
Details
Details
Details
Details

Piping Installation
Piping Installation
Piping Installation
Piping Installation
Piping Installation
Piping Installation
Decking Layout
Decking Layout
Decking Layout
Decking Layout
Decking Layout
Decking Layout
Motor Support Tower

Cover-Aux. Drive Shaft

Data Cable Tray Routing
Data Cable Tray Routing
Data Cable Tray Routing

Model Catcher-SARL

Model Catcher Details - SARL
Model Catcher Details - SARL
Model Catcher Details - SARL

Cable Tray Support Details

Upstream sheet metal fairing mod

Downstream sheet metal mod

Instrumentation Platform Plan-SARL
Platform - SARL
East Inst. Platform - SARL (2 Shts)
Lover Inst. Platform and Catwalk
Model Lift Area Platform- SARL
Platform Details - SARL
Details & VeldmentS-SARL (2 Sheets)
Data Cable Tray Routing - Bldg 25C

Vest Inst.

Inst.

(2 sheets)
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H2

Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
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Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
Prnt
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Obsolete
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5 17 3 USAF/VWRH
5 17 3 USAF/SDM
5 17 3 USAF/PS
5 17 O USAF/MJB
5 17 3 USAF/VWRH
5 17 3 USAF/WRH
)
5 17 3 USAF/SDM
. 5 17 3 USAF/EJW
5 17 3 USAF/EJV
5 17 3 USAF/EJV
5 17 3 USAF/EJV
5 17 3 USAF/EJV
5 17 3 USAF/EJW
5 17 3 USAF/EJV
5 17 3 USAF/EJV
S 17 3 USAF/EJV
5 17 3 USAF/EJV
S 17 3 USAF/EJV
5 17 3 USAF/PS
5 17 3 USAF/PS
5 17 3 USAF/MM
3 17 3 USAF/RDH
5 17 3 USAF/PJS
5 17 4 USAF/TAP
5 18 O USAF/MEJ
5 18 O USAF/MEJ
5 18 O USAF/MEJ
5 18 O USAF/MEJ
5 18 O USAF/MEJ
5 18 O USAF/MEJ
5 18 O USAF/MEJ
5 18 O USAF/MEJ
5 18 8 USAF/MEJ
5 18 8 USAF/MEJ
5 18 O USAF/MEJ
5 18 O USAF/MEJ
5 18 O USAF/MEJ
5 18 O USAF/MEJ
S 18 0O USAF/MEJ
5 18 O USAF/MEJ

X85F057
X85F058

X85F070

X85F081
X85F083

X85F084
X85F087

X85F136
X85F137
X85F138
X85F139
X85F140
X85F149
X85F152
X85F155
X85F156
X85F157

X85F164
X85F165
X85F182
X85F184
$53C1161 B
X85F191
X85F153
X85F108
X85F109
X85F112
X85F113
X85F114
X85F115
X85F116
X85F151
X85F158
X85F159
X85F177
X8SF179
X85F180
X85F181

X85F185
X85F186

Inst.Platform Column Schedule

2" Instrumentation Conduit Run,

Bldg 25C, SARL

Installation - test section floor &
access floor

Hatch Door-Diffuser Section

Instrument Platforms-Section &

Elevation

North Elevation, Inst. Platforms

Elevations

Cable Tray Installation, Control

Rooms

Inflatable fairing (plan view)

Inflatable fairing top & W. side

Inflatable fairing E. side

Inflatable fairing base rings

Inflatable fairing elevation

Roll up door configuration

SARL exhaust elbow 47 deg proposal

Vinch mtg plate & sheave bracket

Vinch & sheave assy

Transport cart test section work
floor SARL

Down stream contract filler pannnel

SARL/gear lube system pipe support

SARL aero lines

STator collars - SARL fan

Partition Addition-Soundproof

Bldg 25D (Control Room)

SARL Model Catcher (3 Sheets)

60 Ton Crane Access Platform Inst.

P.Ref Manifold and Transducer

Module Assy’s - Instl. (2 Sheets)

Contraction Section Pressure Tap

Instl. /Details (2 Sheets)

P.Ref Manifold Supply and PSI System

Rack- Assy/Instl (3 Sheets)

P.Ref Manifold Supply and PSI System

Rack- Details (2 Sheets)

Test Section Pressure Taps and Probe

Details/Instl. (4 Sheets)

Model Support Pressure Taps Details

and Instl

Diffuser Sect Pressure Tap Details

and Instl (2 Sheets)

Probe at Sta. 11.2' Assy/Instl

(2 Sheets)

Fan Rakes and Pressure Taps Instl

(4 Sheets)

Fan Rakes Assy/Dets (2 Sheets)

Bldg.25C Southwall Penetration

Transducer Module Assy Vertical

Configuration (2 Sheets;

Transducer Module Assy Horizontal

Configuration (2 Sheets)

Transducer Module Assy Details (2

Sheets)

Transducer Module Oven Box Assy

Transducer Module Oven Box Details
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USAF/MSG
USAF/MSG
USAF/MSG
USAF/MSG
USAF/MSG
USAF/MSG
USAF/MSG
USAF/MSG
USAF/MSG
USAF/MEJ
USAF/MSG
USAF/MSG
USAF/MSG
USAF/MEJ
USAF/MEJ
USAF/PS

USAF/LM

USAF/MAU
USAF/MEJ
USAF/LM

USAF/MJB
USAF/MRC
USAF/MEJ
USAF/TAP
USAF/MEJ

USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/TAP
USAF/TAP
USAF/MB
USAF/MB
USAF/MB
USAF/MEJ

USAF/MEJ
USAF/TAP
USAF/EJV
USAF/EJV
USAF/EJVW
USAF/EJV
USAF/EJV
USAF/EJV
USAF/EJV
USAF/DV

USAF/EJVW
USAF/TG

USAF/EJV
USAF/MEJ
USAF/MEJ

USAF/MEJ

X86C005
X86C006
X86B007
X86C008
X86C009
X86C010
X86C011
X86C012
X86F013
X86F017
X86F019
$86C021
X86C022
X86F031
X86F037
X86F039
X86B073
X86F074
X86F075
X86D085
X86F095
X86C100
X86F135
X86B136
X86F138

X86F139
X87F033
X87F002
X87F006
X87F007
X87F015
X87F016
X87F017
X87F021

X87F032
X870036
X87F040
X87F041
X87F042
X87F065
X87F066
X87F067
X87D073
X87F091
X87D095
X87F103
X87D104
X87F109
X87F113

X88F001

Mounting Panel-Scanner Controls

Mounting Enclosure-Scanner Controls

Support Member-Scanner Controls

Mtng Panel-Pan, Tilt, Zoom Controls

Mtng Enclosure-Pan, Tilt, Zoom

Support Member-Pan, Tilt, Zoom

Assembly, Scanner Controls

Assy, Pan Tilt, Zoom Controls

Bottom door fairing assy

Pressure System Schematic

Dual sheave mounting assy

Velding Assy, Pan, Tilt, Zoom Cntrls

Velding Assy, Scanner Video Controls

398 Baratron Cover

Control Viring Diagram

SARL hatch/viewports layout

Hatch Cover Bolt

Power distribution bdlg 25¢

Diffuser access steps - SARL

Schematic, Drive Train Dynamic Inst

Handrail & Walkway Details

Cover - tach probe SARL drive train

Motor tower cover hatch mod - SARL

Test section transition fairings SARL

Emergency shut off switch assy /

instl SARL

Emergency shut off switch details SARL1

Test Section Door Hydraulics Inst 1

Mtr. tvr. gearbox inst. covers 1

SARL cable restraint assembly 1

SARL upstream blade removal 1
1
1
1
2

2]

B 1t b b b o ph d b bk b b b b b (b b b b b d b ped b

Pattern - stator blade collars

Stator blades - fan section

Installation stator blades

Access ladder dets cont. & diffuser
sect.

Stator blade collars - set up fixture 1

PIN PULLER (SARL FAN) Hl

Fan lube system storage tank liquid 2
level mod

liquid level measuring assy

Honeycomb hole sizer

Temporary model support pivot arm
assy & detail

Temporary model support actuator
support

Temporary model support

Model support concept # 3

Laddre & wiring diagrams - SARL test
cabin door

Model/sting adapter

Fan lube system-scheematic diagram

Test section lower viewing glass
protector

Stringer mod & additional walkway
supports SARL

Fan lube o0il storage tank mod. & 2
heater instl.

Readout Gear Plate Instl 20,000 Hp 2

N N N e

~ DO p=b =t
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USAF/MEJ

USAF/MEJ
USAF/MEJ

USAF/MEJ
USAF/MEJ
USAF/MEJ
USAF/MS
USAF/MS

USAF/MSG
USAF/MSG

USAF/MSG
USAF/EJV
USAF/EJV
USAF/MEJ
USAF/MEJ

USAF/EJV
USAF/MEJ

USAF/MEJ
USAF/MEJ
MICR/MEJ
MICR/MEJ
MICR/MEJ
MICR/MEJ
KOP-FLEX
Micr/MEJ
Micr/MEJ
Micr/MEJ
Micr/MEJ

USAF/MB
USAF/MSG

USAF/MSG
USAF/MSG
USAF/TB
USAF/TB
USAF/TB
USAF/RDH
USAF/MSG
USAF/MSG

USAF/RDH

X88F002

X88F003
X88F005

X88F006
X88F007
X88F009
X88F010
X88F011

X88F019
X88F020

X88F021
X88F026
X88F027
X88F030
X88F041

X88F047
XB8F048

X88BF049
X88F050
X89F010
X89F011
X89F012
X89F013
89 CC73824
X89F115639
X89F115640
X89F115641
X89F115642

X89F115673
X90D12971

X90D12972
X90D12973
X90F12980
X90F12981
X90F12982
X90F12983
X90C12989
X90C12990

X90D12991

Speed Control (2 Sheets)

Readout Gear Plate Assy 20,000 Hp

Speed Control

Readout Gear Plate Misc Dets

0il Pump Replacement/Instl 2 GPM

SARL (2 Sheets)

D.C. Motor Instl. 0il Lift Pump

2 GPM (2 Sheets)

0il Pump MTG BRKT SARL

Spacer Plate Det. D. C. Motor Instl

Pin retainer-bulkhead-SARL

Brake trigger-test section door
assembly SARL

Calibration probe-five hole-SARL

Calibration probe-pitot static tube
SARL

Static pressure wvall pipe-SARL
See dwg X88F041

Calibration rake positioning collar

Calibration rake ass’ys/SARL

Calibration rake dets SARL

Static pressure wvall pipe ass’ys
/instls SARL

Instrumentation pod configuration

Calibration rake positioning system
overall layout

Calibration rake positioning slide
instl/dets

Calibration rake positioning strut
assy/dets

Test section door, hydr, instl, (SARL)
Test section door, hydr, det., (SARL)

Test section door, hydr, sys, (SARL)

Test section door, winch, demo, (SARL)

No. 8.0 Type HD Flex-Balf Coupling
SARL exhaust deflector,
overall layout, instl.
SARL exhaust deflector,
support structure, instl, det.
SARL exhaust deflector,
misc. det., sliding door ass'y.
SARL exhaust deflector,
concrete footer plan/det
SARL/stiffener addition to access
Stings/long & short-3000# suspension
system
Support-scarf joint-3000% suspension
system
Adapter fairing-scarf jiont support-
3000# suspension system
Ladder diagram, SARL cabin door
Wiring diagram, SARL cabin door
Program listing SARL cabin door

SARL test cabin door hydraulic system

Spanner vrench-adapter fairing & jam
nut-3000# suspen. sys.

Misc. details/vortex model fuselage/
SARL

Installation dwvg SARL smoke pole
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USAF/RDH
USAF/RDH
USAF/RDH
USAF/RDH
USAF/RDH
USAF/RDH
USAF/RDH
USAF/RDH
USAF/RDH

USAF/RDH
USAF/RDH

USAF/RDH

X90E12992
X90D12993
X90D12994
X90E12995
X91D93299
X91D93300
X91D93301
X91D93302
X91D93303

X91D93304
X91D93305
X91D93306

system

Side plate assy, smoke pole-SARL

2" base plate-smoke pole-SARL

Details plate-smoke pole-SARL

Tunnel modification SARL

Installation SARL test cabin hoist

Assy SARL test cabin hoist

Boom outside SARL test cabin hiost

Assy inside SARL test cabin hoist

Veticle hinges tube SARL test cabin
hoist

Hing half assy SARL test cabin
hoist

Details - hinges SARL test cabin
hoist

Assy/details - hinge SARL test cabin
hoist

(leave this line at end of file)
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